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1. Introduction 

Adani Mining Pty Ltd (Adani) has submitted Initial Development Plans (IDPs) along 
with the applications for Mining Leases ML 70441, ML 70505 and ML 70506for the 
“Carmichael Coal Project” (the Mine Project) and these IDPs were approved. The 
Mining Leases were granted for a term of 30 years commencing from 1 May 2016 with 
the 5 year Plan Period expiring on 30 April 2021. As per approved IDP, though mining 
operations were to commence in year 2016 there has been a delay in commencement 
due to legal challenges in Queensland and Commonwealth Courts challenging the 
grant of Mining Leases, Environmental Authority and the registration of the 
Indigenous Land Use Agreement. On the granting of the Rail, Village and Airport 
tenures Adani will be in a position to start the construction of the enabling 
infrastructure to support the mining operations during the year 2018. Since 2016, 
Adani has also been re-assessing and optimising the mine plans that were included in 
IDP to bring in efficiencies from a production, cost and operational point of view.  
 
Considering the delay in commencement of project and changes made to the mine 
plans, Adani wishes to submit a Later Development Plan (LDP). 
 
This LDP consists of proposed mine plan for the balance term of Mining Leases in 
general, and a detailed mine plan for a Plan Period of five years from 2018-19 This LDP 
will replace the approved IDPs for Mining Leases ML 70441, ML 70505 and ML 70506.  
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2. Requirements for an LDP under the Mineral Resources Act 
1989 

Under the Mineral Resources Act 1989, Chapter 8 Division 4- Approval of 
proposed Later development plans sets out the obligations to lodge proposed 
later development plan, requirements of LDPs and criteria for approving the 
proposed LDP. 

2.1 Section 318EB Obligation to Lodge proposed later development plan  

The holder of Mining Lease has the obligation to lodge proposed later 
development plan - 

 Is lodged - 
o at least 40, but no more than 100, business days before the 

end of the plan period for its current development plan (the 
current plan period) 

o as soon as practicable after the holder proposes or becomes 
aware of a significant change to the nature and extent of an 
authorised activity that is not already dealt with under the 
current development plan for the lease 

 complies with the later development plan requirements under 
Section 318ED 

 with the relevant fee as per Schedule 5 of Mineral Resource 
Regulation 2013 

2.2 Section 318ED Later development plan requirements  

A proposed Later Development Plan (LDP) must comply with initial 
development plan requirements as per Chapter 8 Division 2 section 318DT 
which states that an IDP must provide: 

 an overview of the activities proposed to be carried out under the 
proposed mining lease during all of its proposed term; 

 for each year of the plan period— 
o the nature and extent of activities proposed to be carried out 

under the proposed mining lease during the year 
o where the activities are proposed to be carried out 

 for each mineral the applicant proposes to mine under the proposed 
mining lease, each of the following— 

o the location and an estimate of the resources of the mineral 
in all of the area, or proposed area, of the proposed mining 
lease 

o the standards and procedures used to make the estimate 
o the rate and amount of the proposed mining 
o approximately when the proposed mining is to start 
o a schedule for the proposed mining during the plan period 

 maps depicting the above
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 reasons why the plan is considered appropriate. 

Apart from meeting the above general requirements the LDP must also  

 highlight any significant changes from the current development plan 
for the mining lease; and 

 state whether the current development plan has been complied 
with; and 

 if the current development plan has not been complied with—state 
the details of, and the reasons for, each noncompliance. 
 

2.3 Section 318EF (Criteria for deciding whether to approve proposed 
plan (LDP)) 

Matters that need to be considered in deciding whether to approve a LDP 
include each of the following-: 

 the criteria under section 318EA (see below) for deciding whether to 
approve a proposed initial development plan 

 the extent to which the current development plan for the mining 
lease has been complied with 

 the CSG assessment criteria 
 the effect of any approval of the proposed plan on any 

relinquishment condition for the mining lease 
 if the proposed plan provides for a significant change that is a 

cessation or reduction of mining or other purposes for which the 
mining lease is granted— 

o whether the cessation or reduction is reasonable 
o whether the mining lease holder has taken all reasonable 

steps to prevent the cessation or reduction. 

2.4 Section 318EA (Deciding whether to approve proposed plan) 

The criteria under section 318EA for deciding whether to approve a proposed 
later development plan are: 

 the potential of the area of the proposed mining lease for each of the 
following (the activities)— 

o mining 
o each other purpose for which the lease is sought 

 the nature and extent of the activities 
 when and where the activities are proposed to be carried out 
 whether the mining of minerals that, under section 234, are sought to 

be specified in the lease will be optimised in the best interests of the 
State, having regard to the public interest  

 the CSG assessment criteria. 
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2.5 Section 318DU (Plan period) 

Section 318DU requires the proposed plan (LDP) must state its period. In the 
current case the plan period will be 5 years from 2019.  

2.6 Meeting LDP requirements under the Mineral Resources Act 1989 

 
The listed LDP requirements under the Mineral resources Act 1989 are 
addressed in Table 1. 

Table 1– LDP requirements 

Requirement 
# 

Section Requirement Response 

1 Section  
318ED 

The proposed Later Development 
Plan must comply with the Initial 
development requirements (as 
per section 318DT) 

See below points 2 to 6 

2 Section 318DT An overview of the activities 
proposed to be carried out under 
the proposed mining lease during 
all of its proposed term 

Section [3] of this LDP 

3 Section 318DT For each year of the plan period— 
 the nature and extent of 

activities proposed to be 
carried out under the 
proposed mining lease 
during the year 

 where the activities are 
proposed to be carried out 

Section [3] of this DP 

4 Section 318DT The location and an estimate of 
the resources of the mineral in all 
of the area, or proposed area, of 
the proposed mining lease 

Section [4] of this LDP 

  Standards and procedures used 
to make the estimate 

Section [4] of this LDP 

  Rate and amount of the proposed 
mining 

Section [5] of this LDP 

  Approximately when the 
proposed mining is to start 

Section [5] of this LDP 

  Schedule for the proposed mining 
during the plan period 

Section [5] of this LDP 

5 Section 318DT Maps showing each criterion in 
Requirement 3. 

Section [4] and [5] of 
this LDP 

6 Section 318DT Reasons why the plan is 
considered appropriate 

Section [5] of this LDP 

7 Section 318ED highlight any significant changes 
from the current development 
plan for the mining lease 

See section [3] of this 
LDP 
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Requirement 
# 

Section Requirement Response 

8 Section 318ED state whether the current 
development plan has been 
complied with; and if the current 
development plan has not been 
complied with—state the details 
of, and the reasons for, each 
noncompliance 

Not applicable 

9 Section 318EF The extent to which the current 
development plan for the mining 
lease has been complied with 

Not applicable 

10 Section 318EF The effect of any approval of the 
proposed plan on any 
relinquishment condition for the 
mining lease 

Not applicable 

11 Section 318EF If the proposed plan provides for 
a significant change that is a 
cessation or reduction of mining 
or other purposes for which the 
mining lease is granted…  

Not applicable, this plan 
does not propose to 
change a plan or mining. 

12 Section 318EA The potential of the area of the 
proposed mining lease for each of 
the following (the activities)— 
mining and each other purpose 
for which the lease is sought 

Section [4] of this LDP 

13 Section 318EA The nature and extent of the 
activities 

Section [4] of this LDP 

14 Section 318EA When and where the activities are 
proposed to be carried out 

Section [4] of this LDP 

15 Section 318EA Whether the mining of minerals 
that, under section 234, are 
sought to be specified in the 
lease will be optimised in the best 
interests of the State, having 
regard to the public interest 

Section [6] of this LDP. 

17 Section 318AP The legitimate business interests 
of the applicant 

Section 7 & 8 of this LDP 

18 CSG 
Assessment 
Criteria 
(Section 
318AP & 
Section 318 
EF) 

The effect of the proposed 
mining lease on the future 
development of petroleum 
resources in the land 

Not applicable  
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Requirement 
# 

Section Requirement Response 

19 Section 318AP The potential for the parties to 
make a coordination arrangement 
about— 
coal or oil shale mining and any 
incidental coal seam gas mining 
under the proposed mining lease 

Not applicable 

20 Section 318AP The economic and technical 
viability of the concurrent or 
coordinated coal and the 
development of any petroleum 
from the land 

Not applicable 

21 Section 318AP The extent, nature and value of 
coal or oil shale mining and the 
development of any petroleum in 
the land 

Not applicable 

22 318AT The attempts required of the 
applicant to— 

 consult with the authority 
to prospect (petroleum) 
holder about the 
applicant’s proposed 
development plan; and 

 make an appropriate 
arrangement with the 
authority to prospect 
(petroleum) holder about 
testing for petroleum 
production carried out, or 
proposed to be carried 
out, by the authority to 
prospect holder (a testing 
arrangement). 

Not applicable 

23 Section 318DU The IDP must state its period. The plan period 
for this LDP is for 
a period of 5 
years from 2018-
19 and in general 
for the balance 
term of Mining 
Lease which 
expires on 30 
April 2046.  
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3. Later Development Plan Requirements (318ED)  

3.1 Comply with the initial development plan requirements  

The later development plan has been developed to meet all the requirements of the 
IDP under section 318DT of Mineral Resources Act 1989. This section and subsequent 
sections in this report address all the requirements of IDP mentioned above.  

3.2 Significant changes from the current development plan   

Adani was granted with the Mining leases ML 70441, ML 70505 and ML 70506 in 
April 2016. The Initial development plan for the above mining Leases has been 
approved to start the mining in 2016 for a period of 30 years. Since the grant of 
Mining leases and Environmental Authority for the project, these approvals have been 
challenged in both Queensland and Commonwealth courts. All the challenges have 
been unsuccessful and dismissed by the courts and is now in a position to commence 
the construction activities in later part of 2018 or early 2019; subject to the granting 
of the land tenure required for the rail, village and airport. As there has been a delay in 
start of the project from 2016 till 2018, Adani has developed this later development 
plan for approval under section 318 ED of MR Act 1989.  

Since 2016, Adani has reworked and optimised the mine plans that were included in 
IDP to bring in efficiencies from a production, cost and operational point of view. In 
the Initial development plan the schedule of operation of opencut pits has been 
spread across all 6 pits over entire lease area (both North and South of Carmichael 
River). It is to be noted that in this later development plan, only four opencut pits 
North of Carmichael River will be opened up to reach the peak ROM production of 55 
MTPA, during this plan period. The pits South of the river are accessed after the pits 
in the North are mined out. This approach maximises the production from four pits. 
The details of the proposed changes have been explained in the following sections of 
this report.  

3.3 Description of proposed Project (s318DT General Requirements) 

Overview of Activities during life of the mining lease (s 318DT(1)(a)) 

Adani has been granted the following Mining Leases on 3 April 2016. 

Sl.No Mining Lease Area in (ha) Details  

1.0 ML 70441 
(Carmichael) 

26016  Holder: Adani Mining Pty Limited 

Minerals: Coal  

Term- 30 Years, expiring 30 April 2046 

Plan Period – 5 years till 30 April 2021 

2.0 ML 70505 
(Carmichael East)  

13524.90 

3.0 ML 70506 

(Carmichael North) 

1588 
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The Project has a total JORC Resource Estimate of 11.11 billion tonnes of coal. 
Adani proposes to mine coal at the Mine Project by both open-cut and 
underground methods.  

The overall plan of the Mine Project including boundaries of Mining Leases is 
shown in Figure 1. This plan shows an overview of activities during the life of 
the operation. For a more detailed overview, refer to Figures 1-6 in the 
attached Appendix A  

It is proposed the following mine services and infrastructure be developed 
during the life of the Project (see Appendix A – Figures 1 – 6)  

 Open cut operations 
 Mine services and infrastructure 
 Potable water treatment plant and storage 
 Sewerage treatment plant and storage 
 Raw water, mine affected water and sediment water storages 
 Process water storage 
 Water management infrastructure including levees and creek 

diversions 
 Water truck filling stations 
 Coal handling and processing plant 
 Power reticulation 
 Telecommunications 
 Warehouse  
 Heavy Workshop areas including 

o Repair bays 
o Tyre changing facility 
o Washdown bays 
o Services areas  
o Fuel and lubrication storage and refuelling facilities 
o Battery and gas storage area 
o Cribrooms and offices 

 Light vehicle workshop 
 Administration facilities and bathhouses  
 Carparking for light, medium and delivery vehicles  
 Fire Services 
 Rail loop 
 Airstrip 
 Accommodation village  
 Explosive storage 
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Figure 1 Overall Plan for the Project  
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3.4  Nature, extent and location of activities during each year of the plan 
period (s318DT(1)(b)(i) and (ii)) 

The geological characteristics of the resource define the location of mining 
operations. These then define the optimal location of mine infrastructure and 
their interdependencies, including site access, services and infrastructure 
connecting the mine and third party service providers.  

To achieve the maximised use of the resource, then infrastructure must not be 
developed over coal deposits. The location of the main infrastructure area is 
located outside the sub-crop line of the identified economic seams. 

The out-of-pit dumps have also been positioned outside of the sub-crop line of 
the identified economic seams on ML 70505 Carmichael East to minimise the 
sterilisation of the coal resources in the remaining areas of the Carmichael 
Coal Project, especially in ML 70441. 

The nature, extent and location of activities on the area of the Project during 
the plan period are shown in Appendix A -Figures 1-6. 
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4. Description of resource  

A JORC Resource report has been completed for Adani in respect of Coal 
Resource for the Carmichael Coal Project:  

• “Adani Mining Pty Ltd – Updated Resource Report – Carmichael Coal 
Project MLA 70441, MLA 70505 and 70506”- by ROM Resources 

All resource information for this LDP has been sourced from the above report.  

4.1 Resource estimate and location of each mineral (s 318DT(1)(c)(i) and 
(ii)) 

The technical feasibility of the Project is dependent on the geological and geo-
technical characteristics of the area underlying the land.  Geological 
characteristics of the proposed mining lease area include the geology and 
location of varying qualities, quantities and depths of coal deposits, the 
hydrology of the site and the location of the coal sub-crop.  The location and 
structure of the known resource dictates the proposed mine layout. 

Regional Geology 

The Project lies within the Galilee Basin which covers an area estimated at 
247,000km2 of Central Queensland. Figure 2 shows the extent of the Galilee 
Basin and its relative position to the other major coal basins in Queensland. 

The stratigraphic succession of the Galilee Basin is thought to be partly related 
to the sedimentary successions of the Cooper and Bowen Basins.  Major coal 
deposition occurred in the Galilee during the Early Permian in the Aramac Coal 
Measures, and in the late Permian in the Colinlea Sandstone and Bandanna 
Formation and their correlatives being the Betts Creek Beds in the north of the 
Galilee Basin. Figure 3 shows the generalised Stratigraphy of the Galilee Basin.  
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Figure 2 Galilee Basin Extents  
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 Figure 3 Stratigraphy of Galilee Basin  

Deposit Geology 

Within the Project, Tertiary age sands, clays and laterites unconformably 
overlay the distinctive grey-greenish Triassic mudstones and claystones of the 
Rewan Formation. In the west of the tenement the Triassic age Dunda beds 
crop out at the surface and are comprised of lithic sandstone, siltstones and 
mudstones.  

The Dunda Beds conformably over lay the Rewan Formation that in turn 
unconformably overlays the Late Permian siltstones, sandstones and coal 
seams of the Bandanna Formation and the Colinlea Sandstone. A schematic 
cross section of the rock units found in the Project is shown in Figure 4. 
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  Figure 4 Cross section of the Project 

The Tertiary sediments are composed of unconsolidated to semi-consolidated 
sediments approximately 50 m in thickness in the east of the Project, thinning 
to zero in the west. The Dunda beds and Rewan formation overlay the Permian 
coal sequence in the west, with overburden thicknesses of approximately 300 
m to 400 m.  
 
In the far east of the Project area, the weathering penetrates the Tertiary and 
the Upper Permian units.  In the west of the area, the base of weathering 
penetrates the unconsolidated Tertiary cover, into the underlying Rewan 
Formation.  
 
The thickness of weathering ranges from 50 m in the east to 200 m in the 
west. An overburden and geotechnical characteristics review concluded the 
weathering profile is deeper in the Dunda Beds and Rewan formation in the 
west, than that seen in the Tertiary cover in the east of the Project area.  
 
The Late Permian sequence in the Project is approximately 150 m thick and 
dominated by sandstones and siltstones, with coal seams and minor mudstone 
beds.  Mudstone beds are generally thin and commonly carbonaceous, ranging 
in colour from dark grey through grey to fawn and brown. 
 
There are five coal seam groups in the Permian sequence, AB, C, D, E and F.  
The seam groups range in thickness from 0.15 m to over 20 m, with an 
approximate maximum cumulative thickness of approximately 50 m, including 
the C seams and approximately 40 m excluding the C seams.  Fawn coloured 
carbonaceous mudstones are typically associated with coal seams, particularly 
near the C seam horizon. Figure 5 shows a typical stratigraphy in the 
Carmichael Coal Project. 
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Figure 5  Mine Stratigraphic Column for Carmichael Coal Project 

Coal Seam Geology 

Coal seams occur in five main seam groups in the Project, AB, C D, E and F, and 
have been named previously by Carr and Matheson the 1970s, and are now the 
accepted nomenclature for the Galilee Basin. 
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The AB seam and the D seam groups are the thickest seam groups in the 
project area, attaining an average cumulative coal thickness of approximately 
19 m and 12 m, respectively. 
 
The C seams are highly banded with carbonaceous mudstones and are 
extremely variable in thickness and quality, and they attain a maximum coal 
thickness of approximately 6 m.  
 
The E and F seams are known to vary in thickness and continuity across the 
lease with thicknesses ranging from 0.5 m up to 5 m. 
 
The major coal seams have been subdivided to allow the correct modelling of 
continuous stone bands and partings.  Seams were divided into plies when 
stone bands were of a greater thickness than 0.3 m. Figure 6 shows the coal 
plies included in the modelling process.  
 
The AB seam has been divided into the following three plies, based on 
consistent stone bands identified from geophysics and core: 

 AB1  
 AB2 
 AB3  

The AB1, AB2 and AB3 seam sequences are often separated by less than 0.5 m 
of stone band. The AB1 seam has an average thickness of 7.69 m. The AB2 
seam has an average thickness of 1.48 m. The AB3 seam is variable in 
thickness and often splits into several plies. The average total thickness of the 
combined AB3 plies is 5.68 m  

 
The C seam exists across the deposit as three plies, namely: 

 C1 
 C2 
 C3 
 C4 

The C seams vary in thickness, are often dominated by carbonaceous 
mudstones and are intermittent across the deposit. The average total 
thickness of the C seam plies across all boreholes is 14.46 m. 
 
The D seam has been divided into the following three plies, based on stone 
bands identified from geophysics and core: 

 D1 
 D2 
 D3 

The D1, D2 and D3 seams are often stratigraphically together and have a 
cumulative average coal thickness across all boreholes of 14.44 m. D1 and D3 
seams have the most consistent thickness of the D seams, with average 
thickness across all boreholes of 7.02 m and 3.12 m respectively. The D2 has 
variable thickness and is split in to two or three plies in the centre of the CCP. 
 
The E seam is modelled as a single seam.
The F seam has been divided into two plies, namely: 

 F1 
 F2 
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The E and F seams are inconsistent in thickness and are not present in some 
areas of the deposit. The E and F seams have a cumulative average coal 
thickness across all boreholes of 14.44 m. 
 
The table showing average thickness of coal seams/ply from all the exploration 
bore holes is presented in Table 2. 
 

 

Figure 6 Mine Schema Units 
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Table 2 Coal Seam /Ply Average Thickness 

Seam 
Name Ply Name Average 

Thickness  
Minimum 

Value 
Maximum 

Value 
Total AVG 
Thickness 

AB1 

AB1_1 1.84 0.27 5.04 

7.69 

AB1_2 2.49 0.92 3.44 
AB1_3 1.92 1.10 2.72 
AB1_4 0.89 0.37 2.50 
AB1_5 0.55 0.30 1.39 

AB2 AB2 1.48 0.10 3.36 1.48 

AB3 

AB3_1 1.03 0.39 1.55 

5.68 

AB3_2 1.27 0.47 1.66 
AB3_3 1.02 0.32 2.00 
AB3_4 1.27 0.12 2.40 
AB3_5 1.09 0.13 2.79 

C0 C0 1.30 0.16 2.22 1.30 

C1 
C1_1 1.66 0.28 2.79 

2.91 
C1_2 1.25 0.15 3.23 

C2 C2 1.52 0.04 5.41 1.52 

C3 
C3_1 1.46 0.05 4.42 

4.73 C3_2 1.99 0.19 3.89 
C3_3 1.28 0.09 2.59 

C4 
C4_1 1.87 0.21 2.84 

3.02 
C4_2 1.15 0.24 3.32 

C5 C5 0.98 0.10 3.01 0.98 

D0 
D0_1 0.82 0.28 1.44 

1.98 
D0_2 1.16 0.38 2.03 

D1 
D1_1 2.31 0.46 3.65 

7.02 D1_2 2.63 0.30 5.73 
D1_3 2.08 0.56 4.24 

D2 

D2_1 1.24 0.18 2.91 

4.30 

D2_2 1.10 0.05 4.92 
D2_3 0.40 0.03 1.76 
D2_4 0.86 0.03 1.53 
D2_5 0.70 0.09 1.88 

D3 
D3_1 1.61 0.26 4.76 

3.12 
D3_2 1.51 0.15 2.95 

E E 0.64 0.02 2.03 0.64 
F1 F1 1.51 0.01 4.08 1.51 
F2 F2 1.60 0.01 5.30 1.60 
F3 F3 1.67 0.25 4.04 1.67 
F4 F4 1.37 0.11 3.50 1.37 
F5 F5 0.53 0.24 0.85 0.53 
G1 G1 0.52 0.11 1.72 0.52 
G2 G2 0.50 0.08 1.20 0.50 
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Seam 
Name Ply Name Average 

Thickness  
Minimum 

Value 
Maximum 

Value 
Total AVG 
Thickness 

G3 G3 0.42 0.31 0.66 0.42 
Total Cumulative Average Thickness 54.49 

 

Coal Deposit 

The coal deposit in the area of the Project underlies almost 100 percent of ML 
70441 and approximately 15percent of the area of ML 70505 and ML 70506.   

The coal seams in the Project show a gradual dip of between 2 degrees and 6 
degrees to the west, with the seams sub-cropping along the eastern project 
boundary.  

The overburden thickness to first coal is approximately 50 m in the east of the 
tenement and over 400 m in the west. The overburden material in the east of 
the Project consists of weathered Tertiary material and weathered Upper 
Permian sandstones. In the west the Tertiary cover thins and the overburden is 
primarily made up of weathered Triassic Dunda beds and Rewan formation. 
Figure 7  shows the thickness of overburden to the first coal seam intersected; 
Figure 8 shows a cross section across the Project and Figure 9 shows the 
depth of base of weathering. 
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Figure 7 Depth of Overburden to Top Coal Seam 
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Figure 8 Cross Section Showing Coal Seams and Overburden 
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Figure 9 Depth to Base of Weathering 
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The estimated Resource potential of the Project is shown in Table 3. 

Figure 10 demonstrates the cumulative coal thickness and structure while 
Figure 11 to Figure 20 demonstrates the coal thickness and structure of each 
seam. 

Table 3 Coal Resource by Seam TOTAL for the Project 

Resource Classification (Bt) 

Seam 
Inferred 
Tonnage 

Indicated 
Tonnage 

Measured 
Tonnage Total  

(Bt) (Bt) (Bt) (Bt) 
AB1 0.48 0.53 0.60 1.61 
AB2 0.06 0.14 0.15 0.35 
AB3 0.25 0.51 0.49 1.24 
C0 0.02 0.04 0.04 0.11 
C1 0.26 0.20 0.14 0.60 
C2 0.11 0.08 0.02 0.21 
C3 0.29 0.08 0.09 0.46 
C4 0.26 0.20 0.20 0.66 
C5 0.08 0.00 0.00 0.08 
D0 0.05 0.01 0.02 0.08 
D1 0.65 0.47 0.78 1.90 
D2 0.72 0.39 0.64 1.75 
D3 0.37 0.33 0.40 1.10 
E 0.16 0.10 0.06 0.32 
F 0.09 0.22 0.35 0.66 
G 0.00 0.00 0.00 0.00 
TOTAL 3.82 3.30 4.00 11.11 
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Figure 10 Cumulative Coal Thickness Carmichael Coal Project 
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Figure 11 Estimated AB1 Seam Thickness Carmichael Coal Project 
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Figure 12 Estimated AB2 Seam Thickness Carmichael Coal Project 
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Figure 13 Estimated AB3 Seam Thickness Carmichael Coal Project 
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Figure 14 Estimated C Seam Thickness Carmichael Coal Project 
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Figure 15 Estimated D1 Seam Thickness Carmichael Coal Project 
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Figure 16 Estimated D2 Seam Thickness Carmichael Coal Project 
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Figure 17 Estimated D3 Seam Thickness Carmichael Coal Project 
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Figure 18 Estimated E Seam Thickness Carmichael Coal Project 
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Figure 19 Estimated F Seam Thickness Carmichael Coal Project 
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Figure 20 Estimated G Seam Thickness Carmichael Coal Project 
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5. Mine Schedule and Sequencing  

5.1 Mine Schedule (Rate, amount, schedule and approximate start date 
of mining s318DT(1)(c)(iii), (iv) and (v)) 

The mining tenure for the operation consists of ML70505, ML70441 and 
ML70506. The mining strategy is to establish a large scale, efficient operation 
using proven and highly productive technology to establish a low cost robust 
and reliable mining process.  

Mining will commence in the Pit DE as an open cut operation with production 
ramping up to 30 Mtpa ROM over 3 years. The annual ROM coal production 
from the Pit DE will be 30 Mtpa, from year 3 onwards.  

A mine plan and schedule has been developed for the Project. The mine 
schedule is broken into yearly for the first five years from 2019 and an 
indicative plan at the end of life of this pan (approximately 2046) as detailed 
below in . 

Table 4. 

Table 4 Mine production sequence   

  Period  2018-
19 
(Period 
1)  

2019-
20 
(Period 
2) 

2020-
21 
(Period 
3) 

2021-
22 
(Period 
4) 

2022-
23 
(Period 
5) 

2046 
(30 
years ) 

Clearing (ha)  ha 163 977 1077 1290 1478   
Total Overburden  M bcm 0 64.78 106.17 100.69 100.81 201 
Total ROM Coal  Mt 0 0.4 18.37 29.89 30 75 
Total Product Coal  Mt 0 0.0 16.42 27.07 27.52 60 

 

5.2 Mine Sequencing - Opencut 

The construction/establishment phase includes 10 months of pre-mining 
activities which will include the establishment of temporary and permanent 
site offices and workshops, construction of site access roads, and 
commencement of CHPP construction.  

From the commencement of mining operations, the first 14 months will be 
prestrip development operations of Pit DE prior to accessing coal. This will 
result in clear grub and topsoil removal, opening of the box cut, establishing 
initial coal inventory, installation of infrastructure facilities and CHPP.   

Open cut mining starts with opening up of Pit DE. The seams mined within Pit 
DE are AB, C, D, E and F seams, with a combined thickness of 40 m resulting in 
a strip ratio of 4.4:1 over the 30 year Pit life. Early mining delivers strip ratios in 
the order of 3.5:1.  

It is proposed to commence overburden removal operations in Period 2 (2019 – 
2020) with first coal mining in 2020. Over a period of two years  operations will 
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ramp up from an initial ROM coal production rate of 18 Mtpa to 30 Mtpa. At 
full production, the mine will require the excavation of approximately 130 
Mbcm of overburden annually, at a favourable long term strip ratio of 4. 4: 1 
bcm overburden/t ROM coal. Table 5 details the open cut mine sequence for 
Pit DE. 

Overburden removal will commence in Pit DE box cut using conventional 
hydraulic excavators and rear dump trucks. The box cuts will commence in the 
area of the D1 seam sub crop at an estimated depth to top-of-coal 50m. The 
average depth of the finalised open cut Pits is 300m.The mining technique will 
be a large-scale truck excavator operation. Coal, Overburden and interburden 
removal will require the combination of large and ultra-class mining excavators. 
During the early stages of mining, overburden will be transported to out-of-pit 
dumps.  Once enough room has been created inpit the overburden will be 
placed back in pit.  

All ROM coal will be transported by truck to centralised ROM stockpiles and 
fed to the bypass feeder breakers, or high ash wash feeder breakers. The low 
ash ROM coal will bypass the Coal Processing Plant (CPP) to be later blended 
with the high ash ROM coal which has been washed at a nominal 1.8 cut point 
producing a single product. The product coal will be stockpiled separately on a 
linear stockpile, prior to blending and loading on to trains for transportation to 
the port. 

Table 5 Opencut Mine Sequencing 

Opencut Production sequence  

    

2018-19 
(Period 
1)  

2019-20 
(Period 
2) 

2020-21 
(Period 
3) 

2021-22 
(Period 
4) 

2022-23 
(Period 5) 

2046 
(30 
years ) 

Pit DE ROM  Mt 0 0.4 18.37 29.89 30 30 
Pit BCROM Mt 0 0 0 0 0 25 
 

5.3 Mine Sequencing – Underground 

Underground mining will be in the AB1 and D1 Seams.  
Underground mining will involve the use of continuous miners to complete 
development and long wall equipment will be used for extraction of the 
developed coal block.  
 
Underground operations will commence in the Northern area of Carmichael in 
Mine 1, with development commencing from a box cut up to sub crop areas of 
AB1 Coal seam at a depth of cover of around 70m.  
 
Underground mining will start after 10 years from the start of this plan, by way 
of driving mains and gate roads for longwall panels using continuous miners. 
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Longwall mining will commence from year 12 of this plan, with a production 
capacity of reaching to peak of 20MTPA by 2040.  

 

5.4 Mine Staging  

Below table explains the activities that will be carried out during the first five years of 
this plan.  

Year(s) Activities 

Period 1 (Year 
2018-19) 

Construction of offsite infrastructure like workers accommodation village 
and Air strip  
Construction of onsite water Infrastructure 

Construction of onsite facilities and Infrastructure. 

Refer Figure 1 of Appendix A  

Period 2 
(Year 2019-
20)  

Commence Pit DE pre strip   

Complete onsite facilities and Infrastructure 

Construction of Coal Handling and Processing Plant 

Refer Figure 2 of Appendix A 

Period 3 
(Year 2020 -
2021) 

Open cut Operations from Pit DE 

Complete Coal Handling and Processing Plant  

Refer Figure 3of Appendix A  

Period 4 
(Year 2021-
2022) 

Construction of Infrastructure for Pit BC 

Production from pit DE to Increase to 30 MTPA (ROM) 

Refer Figure 4 of Appendix A  

Period 5 
(Year 2022-
2023) 

Production from pit DE at 30 MTPA 

Commence Pit BC pre strip  

Refer Figure 5 of Appendix A  

Plan end  
(Year 2046)  

Production from Pit DE, Pit BC and UG mine up to 75 MTPA (ROM)  

Infrastructure from South of Carmichael River and commencement of Pre-
strip Operations. Refer Figure 6 of Appendix A 

 

5.5 Additional Mining Information (Other information relevant to s318EF)  

a. The potential of the area of the proposed mining lease for each of the 
following: 
i. mining; 

Mining will take place on approximately 90% of area in ML 70441, 
15% of area in ML 70505 and 5% of area in ML 70506. Adani will 
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exploit all of the ML 70441, ML 70505 and ML 70506 areas coal 
resource to their maximum economic potential. 
 

ii. each other purpose for which the lease is sought 
In the areas where mining is not taking place on MLs 70441, 70505 
and 70506 other related mining infrastructure will occupy them. The 
mining infrastructure includes but is not limited to 

 MIA (Mining Infrastructure Area) 
o Office Area – Opencut and Underground 

 Cribrooms 
 Training Rooms 
 Office facilities 
 Security 
 First Aid, Medical and Mines Rescue facilities 

o Workshops – Opencut and Underground 
o Warehouse  
o Assembly area 
o Water and Sewerage Treatment Plants 

 Dams and Drains 
o Raw Water  
o Mine Affected Water  
o Settlement ponds 
o Drains 
o Levees 

 Roads 
o Haul  
o Light Vehicle 

 Coal Handling and Raw Coal Stockpile Areas 
o Coal Handling System from the ROM (Run of Mine) 

Areas 
o Coal Handling and Preparation Plant 
o RAW and Product Stockpile Areas 
o Train Loadout 

 Opencut Pits 
o Out of Pit Dumps 
o ROM (Run of Mine) Area 

 Fly camp 
 Temporary Airport 

b. the nature and extent of the activities 
Refer to Appendix A of this Development Plan as to the nature and extent 
of activities to be carried out under this Development Plan on the Mining 
Leases.  

c. when and where the activities are proposed to be carried out; 
Refer to Appendix A of this Development Plan as to the timing and location 
of activities proposed to be carried out under this Development Plan on the 
Mining Leases.  
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d. whether the mining of minerals that under section 234 are sought to be 
specified in the lease will be optimised in the best interests of the State 
having regard to the public interest; 

Not applicable for this Later Development plan  
5.6 Mining Plan Justification (Appropriateness of the plan s318DT(1)(f)) 

Deposit Economics 

The optimum open cut pit shell and underground mine limits were defined 
through a cost ranking analysis.  Cost ranking is a process that analyses the 
comparative mining costs of each potential mining block in the deposit to 
identify economic trends and the potential magnitude of the reserves tonnage 
that lie within a pre-determined cost cut off.  The method defines the likely 
economic limits of the open cut mine layout and assists in the development of 
the most cost-effective scheduling sequence.   

Cost ranking undertaken as part of the mine planning works was a key 
determinant in the size and shape of the current Mine layout and provided a 
basic analysis of the possible sequencing of mining in advance of the 
preparation of the detailed Mine Plan.  The extraction of the target quantity of 
product to meet demand was considered.   

The current mine plan maximise all the resources of 70441, 70505 and 70506 
mining leases. 

The mine plan also takes into account the maximisation of the available 
surface area available by including the MIA and other infrastructure on the 
available area of the Mining Leases therefore maximising the coal recovery. 

Mining Methods Rationale  

A combination of both open cut and underground mining methods are 
proposed to extract the coal.  The direct influences in the selection of an open 
cut mining method and the associated open cut Mine Plan has been the: 

 Targeted scale of production 

 Cost ranking to define the economic limits of the open cut mine 

 Strike of the coal seams 

 Geometry of the deposit 

 Stability of the overburden materials for deployment of heavy earth 
moving equipment and other mobile equipment 

 Ability to provide flexible scheduling and access 

 Ability to develop long, consistent strips for the efficient use of large 
scale open cut equipment as quickly as possible 

 Haulage distances for overburden once steady-state operations are 
reached 
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The direct influences in the selection of a longwall underground mining 
method and the associated underground Mine Plan has been: 

 A cost ranking exercise to determine an economic transition boundary 
between open cut and underground mining areas 

 The need for a production output of approximately 20 Mtpa ROM to 
augment open cut operation to meet target production 

 The safety, production rates and recovery rates of the single pass 
longwall mining method 

 The depth ranges of 60 to 500 m of the resource, and productivity 
levels required to ensure economic extraction 

 Benchmarking production levels based on comparative productive 
Australian longwall operations 

The management of the Carmichael River, which bisects the Mine east west, 
has been a consideration in the Mine design.  The Carmichael River is an 
ephemeral tributary of the Belyando River that flows west to east across the 
lease and bisects the deposit.  A corridor, at a minimum of 500 m will be 
retained either side of the centre line of the Carmichael River to protect it and 
the riparian zone from mining operations.   

Placement of On-site Infrastructure and Out-of-pit Dumps 

The geological characteristics of the Mine define the location of open cut and 
underground mining operations. This in turn drives the optimal location of mine 
infrastructure and interdependencies such as site access, services and 
infrastructure connecting the Mine with offsite infrastructure and third party 
service providers.  If infrastructure is developed over economic coal deposits, 
those deposits will be difficult or unfeasible to extract.  The layout of the 
infrastructure is therefore designed to avoid this.  In particular, the main 
infrastructure area is located outside the sub-crop line of the identified 
economic seams.   

Location of out-of pit dumps is driven by minimising handling of material and 
also avoiding sterilisation of coal resources. Area under Mining Leases ML 
70505 will now be used for the majority of out-of-pit overburden dumps.   

Equipment and Plant Selection 

The planned scale of production requires large-scale mining equipment, which 
will vary in fleet numbers depending on the stage of Mine operations.  
Equipment selection will depend on required production rates, reliability of 
equipment and suitability to the operating conditions, particularly high summer 
temperatures.   

For the open cut component, truck-and-shovel equipment will be used for the 
pre-strip of overburden and excavators of 800 t, 600 t and 400 t class and 
trucks of 320 t capacity for overburden with a coal capacity of 290 t will be 
used for final overburden removal and coal extraction. 

The underground mining method will include continuous miners and longwall 
equipment consisting of hydraulic shields to provide roof support during 
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extraction, shearers to cut the coal from the seam and conveyors to transfer 
the coal to the surface.  

 A combination of haul trucks and conveyors will be used to move coal from the 
 extraction location to ROM stockpiles. .  
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6. Additional Information 

6.1 Plan period (s318DU(1)) 

The plan period for this Later Development Plan will be 5 years from the year 
2018. (Five years start from July 2018-June 2019 (Year 1) and ends in July 
2022- June 2023 (Year5)). 

6.2 Interests of relevant overlapping and adjacent petroleum tenure 
holder (s318DV) 

Not applicable for this Later Development plan.  

6.3 Optimisation of use of incidental coal seam gas (s318DW) 

Not applicable for this Later Development plan. 

6.4 Consistency with petroleum lease development plan and coordination 
arrangement (s318DX) 

Not applicable for this Later Development plan 
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7. CSG Assessment Criteria   

7.1 Assessment of the likely effect of proposed coal mining on the future 
development of petroleum production from the land (s318AP(1)(a)(i)) 

Not applicable for this Later Development plan 

7.2 The technical and commercial feasibility of coordinated petroleum 
production and coal or oil shale mining from the land 
(s318AP(1)(a)(ii)) 

Not applicable for this Later Development plan. 

7.3 The legitimate business interests of the applicant and the authority 
to prospect holder (the parties) (s318AP(2)(b)) 

Adani is the holder of Mining Leases ML 70441, ML 70505 and ML 70506. 
Adani has made significant investment in Australia to date with a view to 
developing the coal resources underlying the MLs, and in particular ML 70441. 
Part of this investment includes Adani's acquisition of a 99 year lease over the 
Abbot Point Coal Terminal for $1.82 billion and Adani's acquisition of the EPC 
underlying ML 70441 from Linc Energy. Adani is also the proponent for a 
proposed rail line to connect the Galilee Basin with Abbot Point Coal terminal, 
which will require Adani to invest a significant amount of capital in the project 
in the amount of approximately $4 billion.  

To date Adani has spent $ 1.0 Billion on the Carmichael Coal Mine Project and 
it is estimated that a total capital investment of $ 16.5 Billion will be required 
for the life of the Project.  

Adani submits that the above represent that Adani has a significant business 
interest in respect of the development of the MLs.  

7.4 The effect of the proposed mining lease on the future development 
of petroleum resources in the land, including for example, each of the 
following: 

a) The proposed timing and rate of coal or oil shale mining and the 
development of petroleum from the land; (s318AP(2)(c)(i)) 

 Not applicable for this Later Development plan. 

b) The potential for the parties to make a coordination arrangement 
about (A) coal or oil shale mining and any incidental coal seam gas 
mining under the proposed mining lease; and (B) petroleum production 
under any future petroleum lease over the land; (s318AP(2)(c)(ii)) 

 Not applicable for this Later Development plan.  

18-487 File A Page 48 of 69

Pub
lish

ed
 on

 D
ES D

isc
los

ure
 Lo

g 

RTI A
ct 

20
09



 
 

44 
 

c) The economic and technical viability of the concurrent or coordinated 
coal or oil shale mining and the development of any petroleum from the 
land; (s318AP(2)(c)(iv)) 

 Not applicable for this Later Development plan. 

d) The extent, nature and value of coal or oil shale mining and the 
development of any petroleum in the land. (s318AP(2)(c)(v)) 

 Not applicable for this Later Development plan 

7.5 The public interest in coal or oil shale mining and petroleum 
production from the land, having regard to the public interest 
(s318AP(2)(d)) 

a) Government policy  

Adani considers that the development of the MLs is consistent with 
Queensland Government policy which supports the development of coal 
mines and the optimisation of the use and development of the coal 
resources in the State.  

b) Value of commodity production 

 Table 6 provides estimated commodity value at a thermal Coal Price of 
$70.40 per tonne 

 Table 6 Value of commodity Production  

Value of Commodity  

  Period  
2018-19 
(Year 1)  

2019-20 
(Year 2)  

2020-21 
(Year 3)  

2021-22 
(Year 4)  

2022-23 
(Year5)  

2046 
(30 
years ) 

Total Product Coal  Mt 0 0 16.42 27.07 27.52 60 
Mining Revenue  $M 0 0 1156 1905 1937 4224 

 

c) Employment creation 

Adani has estimated the following (see Table 7 ) employment opportunities 
associated with the construction and operation of Carmichael Coal Mine 
Project during this plan period. During the same period about 2300 
construction workforce is required for the construction of rail line.  
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Table 7 Work Force  

Workforce requirement for the Project (Plan Period) 

  
2018-19 
(Year 1)  

2019-20 
(Year 2)  

2020-21 
(Year 3)  

2021-22 
(Year 4)  

2022-23 
(Year5)  

Construction  459 1089 813 255 320 
Operation and 
Maintenance  0 734 1117 1250 1350 

Total  459 1773 1930 1505 1670 
 

d) Total return to the State and Australia 

Total return to the State and Australia resulting from the MLs is significant. 
The estimated benefits to the State Government of Queensland: 

o Royalty payments in excess of $20 Billion generated  
o Rail payments  
o Port payments  

The estimated benefits to the Commonwealth Government of Australia: 

 Income tax 
 Any additional taxes such as Mineral Resources Rent Tax etc. 

  
e) Social impacts 

Adani expects that the social impacts relating to the proposed mining 
operations of the Carmichael Coal Project will be positive due to the 
benefits that will flow from the matters set out in paragraphs (a) - (d) 
above.  

f) Overall economic benefit to the State 

Adani believes that the public interest considerations set out in paragraphs 
(a) - (e) above indicate that overall there will be a significant positive 
benefit to the State from the grant of the MLAs. 
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8. Financial Position 

8.1 Adani Group 

The Adani Group (www.adanigroup.com) is a US$ 11.0 Billion turnover organisation 
based in India, with interests in resources, port and logistic and energy sector. The 
Adani group is majority owned by the Adani family, with several entities under its 
fold and four listed companies namely Adani Enterprises Ltd. (the Group flagship 
company), Adani Ports and SEZ Ltd., Adani Power  and Adani Transmission Ltd. has 
a combined market capitalisation of US$ 21 Billion. Among other activities, Adani 
is- 

 Largest commercial port developer & operator with 10 ports / terminals along 
Indian coastline. Operates the largest port in India; 

 Largest integrated coal management operator in India with trading coal and 
operate coal mines in India and Indonesia;  

 India’s one of the largest trader of thermal coal handling 60 MTPA seaborne 
imports;  

 Own and operate a coal mine in Indonesia, which is produces around 5 MTPA;  
 Operating 15 MTPA coal mine in India under “Mine Developer and Operator” 

concept along with associated rail infrastructure; 
 One of the largest Renewable power generation portfolio (around 2,148 MW) 

and a solar photovoltaic manufacturing capacity of 1.2 GW capacity; 
 Largest private sector power producer in India with an installed capacity of 

10,480 MW and; 
 One of the largest private sector transmission companies in India with 8969 

ckt KM under operational and 2369ckt KM under acquisition  
 
More information, including financial and investor information is available on the 

Adani Group website. 

8.2 Adani Mining Australia 

Adani Mining has to date shown that it has significant business interests in Australia.   

Adani Mining has been granted with ML70441 ML 70505 and ML 70506 and the 
Environmental Authority for the Project.  

Adani Mining has made significant investment in Australia to date with a view to 
developing the coal resources underlying the MLs, and in particular ML 70441 and has 
spent an amount of A$ 1.4 Billion mine and rail project till now. In addition to this, it 
has spent an amount of A$ 1.8 Billion on its acquisition of a 99 year lease over the 
Abbot Point Coal Terminal. Adani is also the proponent for a proposed rail line to 
connect the Galilee Basin to Abbot Point port through North Galilee Rail Line which 
will require Adani to invest a significant amount of capital in the project in the 
amount of approximately A$ 2.5 Billion. 
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APPENDIX A 
STAGE PLANS 
Figures 1-6  
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Adani Mining Pty Ltd 
Level 25  
10 Eagle Street, Brisbane, QLD 4000 
GPO Box 2569, Brisbane, QLD 4001 
Australia 

Tel +61 7 3223 4800 
Fax +61 7 3223 4850 
www.adani.com 

 

 

21 August 2018 
 
To, 
Debbie-Jo MacDonald  
Principal mining registrar Assessment  
Coal Assessment Hub 
Department of Natural Resources and Mines  
PO Box 3679 
Red Hill QLD 4701 
E mail: coalhub@dnrme.qld.gov.au 
 
Dear Debbie-Jo, 

Re: Request for Information to proposed Later development Plan for 
Mining Leases (ML) 70441, 70505 and 70506-Letter received from 
DNRM dated 25 July 2018 vide Reference #: 240460-reg  

Adani submitted a Later Development Plan (LDP) on 3 May 2018 for Mining Leases 
ML 70441, ML 70505 and ML 70506 related to Carmichael Coal Project (Project) 
considering the delay in commencement of project and changes made to the mine 
plans. Further Adani has received communication mentioned vide reference stated 
above requesting for additional information with respect to the LDPs.  

Please find herewith attached annexures consisting of required information which 
are summarised in below table – 

RFI #  Details of RFI Response 

1.0 Revised production schedule and life-of-
mine maps that are clear and high-
resolution, with clear and complete 
labelling. A single 2D map for each of the 
proposed development plans term and the 
life of mine plan showing the lease 
boundary with different years of coal 
extraction shown as different colours is 
preferred. The following must be 
addressed:  

 Open-cut pits and underground 
mines referred to throughout the 
proposed development plan are 
not labelled on the maps.  

 Infrastructure is either not 
included or generically shaded 
out with no details.  

 No access to underground mines 
are shown.  

 No individual panels shown for 
the underground mining area.  

 Open-cut areas are shaded as 
one generic block per pit, with no 

 

The maps are updated 
with further details as 
requested and are 
enclosed as Annexure 
–A.  
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defined faces or pit. Maps did 
not clarify whether the 
topsoil/spoil dump was covering 
over the start of the pit.  

2.0 An explanation of the apparent significant 
change to resource utilisation. An 
apparent reduction in the overall life of 
permit total production tonnage mined 
due to reduction of areas. This is not 
directly noted within the proposed 
development plan, but is evident through 
comparison of the 2013 initial 
development plan and the 2018 proposed 
development plan. In the 2018 proposed 
development plan, resource areas of 
underground mines 2 to 5, and open-cut 
pit F are no longer planned to be mined 
within the 30-year term of these leases. 
This accounts for a substantial decrease 
in production. Please provide the rationale 
for these changes in scheduling, and 
clarify whether these areas are to be 
mined.  

 

A note explaining the 
changes incorporated 
in the LDP vis a vis 
details provided in the 
Initial Development 
Plan are enclosed as 
Annexure -B. 

 

It is requested to consider the information provided as above and to approve the 
proposed Later Development Plan. 

If you have any further questions, please do not hesitate to contact us. 

Kind regards 
 

Compliance Superintendent 
Adani Mining Pty Limited 
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Annexure –A: Plans 
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Annexure –B  
 
Description of RFI: 
An explanation of the apparent significant change to resource utilisation. An 
apparent reduction in the overall life of permit total production tonnage mined due 
to reduction of areas. This is not directly noted within the proposed development 
plan, but is evident through comparison of the 2013 initial development plan and 
the 2018 proposed development plan. In the 2018 proposed development plan, 
resource areas of underground mines 2 to 5, and open-cut pit F are no longer 
planned to be mined within the 30-year term of these leases. This accounts for a 
substantial decrease in production. Please provide the rationale for these changes 
in scheduling, and clarify whether these areas are to be mined. 
 
Adani response:  
There is not a change in the resource utilization, rather a change in the period 
covered by the plan and a change in the sequencing of the pits being mined. 
 
The Initial Development Plan(IDP) covers entire 44 years of life of the project {from 
Year 0(2015) till Year 44 (2059)} while the Later Development Plan (LDP) covers 
only a period of 27 years from 2018 till 2046 (balance period of the granted term 
period) of Mining Leases ML 70441, 70505 and 70506. 
 
The IDP considered opening of all six Opencut pits (Pits B to G) simultaneously 
from year 1 to year 11 to achieve combined ROM production of 40Mtpa. The LDP 
considered opening of only Opencut Pits BC and DE between years 1 to year 6 to 
achieve a combined ROM production of 40 Mtpa. The strategy adapted in LDP 
allows extracting the coal resources within each of Opencut Pits BC and DE at a 
quicker rate when compared to IDP and allows phasing out opening of remaining 
Opencut Pits (Pits F and G) to later years of Project life.  
 
The IDP considered opening of three Underground Mines (Mine 1, 4 and 5) 
between year 4 and 10 for the initial 30 years of the IDP period. The LDP 
considered opening of only one Underground mine (Mine 1) during year 10. The 
strategy adapted in LDP allows extracting the coal resources from Underground 
Mine (Mine 1) at a faster rate when compared to IDP and allows phasing out 
opening of remaining Underground Mines (Mines 2, 3, 4 and 5) to later years of 
Project life. 
 
Essentially the mining strategy and intensity has been changed when comparing 
the two plans; at the end of the life of the project the resource utilization will 
remain the same. 
 
A table comparing the details of resource utilisation for IDP and LDP is furnished 
below. It is to be noted that in the LDP opencut pits and underground mines North 
of Carmichael River will be opened up to reach the peak ROM production. The 
opencut pits and underground mines South of the Carmichael River are accessed 
after the pits in the North are mined out. The LDP also aims at complete utilisation 
of the resource in each of the Opencut pits and Underground mines and there is no 
net reduction either in production tonnage or areas to be mined.  
 
 
 
 
 

18-487 File A Page 68 of 69

Pub
lish

ed
 on

 D
ES D

isc
los

ure
 Lo

g 

RTI A
ct 

20
09



11 
 

Comparison of IDP to LDP 
  Initial Development Plan  Later Development Plan  
Period 
covered  

45 years 28 years 

Details of 
periods  

The mine schedule is broken into 
13 time periods with a mine life 
of 45 years. Periods 1- 5 are on a 
yearly basis and periods 6 – 13 
are based on 5 years cumulative. 

The mine schedule covers a 
mine life of 28 years, which is 
the balance period of the Mining 
Lease. Periods 1- 5 are on a 
yearly basis. 

Comparative 
years  

In IDP year 30 will be reached in 
period 13 ( 5 year period) 

In LDP Year 28 is considered as 
a single year which is the end of 
ML grant period  

Comparative 
ROM 
production  

Total up to year 30 is 1.31 bn T Total up to year 28 is 1.26 bn T 

Life of Mine 
Production  

ROM 2.3bn T will be mined in 45 
years of mine life  

ROM 1.26 bn T will be mined up 
to year 28 and balance ROM of 
1.04 bn T will be mined in later 
years with renewal of Mining 
Lease, a total of 2.3bn T. 

Areas of 
production  

Opencut Pits B, C, D , E, F and G, 
and Underground Mines 1,2,3,4, 
and 5  

Opencut Pits BC and DE and 
Underground Mine 1  
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