Notice

Environmental Protection Act 1994

Transitional environmental program certificate of approval number
MAN14060

This cerlificafe of approval is issued by the administering authority pursuant to sections 339 and 344 of the Environmental
Protection Act 1994. A transitional environmental program is a specific program that, when approved, achieves compliance
with the Environmental Protection Act 1994 for the matters dealf with by the program by reducing environmental harm, or
detailing the transition to an environmental standard.

Under the provisions of the Environmental Protection Act 1994, this amended ate of approval is hereby
granted to:

Ostojic Group Pty Ltd @

PO Box 38915 V4

WINNELLIE NT 0821 @

Approving the amendment to the draft transitional environ e@rogram; titled “Ostojic Group Pty Ltd Bulk
Handling Facility, Sir Hudson Fysh Drive Cloncurry T@ Environmental Program”.

ental program extends the delivery dates for the

The approved amendment to the draft transitional
following actions listed in the program:

31 May 2013

['31 March 2013

1(d} Installation and operation of tr waghi
cleaning trucks leaving the site.

«
3(b) Obtain necessary stat ry\gprovafs for site works to 31 January 2012 31 June 2013
commence {including b t [mited to, Material Change of
Use and Operational rmits).
3(c) Commission construction company to construct buildings | 31 July 2013 31 May 2013

and structures.

The amended transitional environmental program is approved subject to the following additional conditions:

1. The approved Transitional Environmental Program (TEP) applies to conditions A1 and A5 of
Development Approval SPDE01054010.

2. All conditions of this approval and all conditions of Development Approval SPDE01054010 (apart from
condition A1 and A5} apply during the period of this TEP.

3. Areceiving environment dust monitoring program must be developed and implemented by 31 October
2012. The receiving environment dust monitoring program must:

{a) be developed by an appropriately qualified person;
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Notice
Transitional environmental program certificate of approval

(b) be Implemented and maintained for the period of the TEP;

(c) include a sufficient number of monitoring locations representative receiving environment,
including sensitive places and an appropriate monitoring frequency of those locations to allow
for a scientifically justifiable assessment of emissions from the activity against the ambient air
quality limits listed in Table 1 of this approval;

{d} be undertaken in accordance with the relevant Australian Standards;

{e) ata minimum, monitor for:
i. Particulate Matter with an aerodynamic diameter of less than 10 micrometres (PM1); and
ii. Total Suspend Particles.

4. Dust emissions from the activity must not cause the ambient air quality limits listed in Table 1 of this
approval to be exceeded when measured at a sensitive place in accordance with the receiving
environment dust monitoring program.

Table 1 — Ambient Air Quality Limits Q
Alr Quality Characteristic - Limit ,\¢|™> Averaging Period
PM;g ¢
(particulate matter with an aerodynamic 5Q/ug/m 24 hours
diameter of less than 10 micrometres)
) 4 .
Total Suspended Particles N ;?NQD pg/m Annuall

120 mg/m*/day Monthly

Dust Deposition (Total Insoluble Matti

5. Areport on the dust monitoring prﬁs ncluding results of the program must be provided to the
administering authority on a six monthly basis during the period of the TEP.

experience relevant t inated subject matter and can give authoritative assessment, advice and

Definitions Q
“appropriately qualifietbsl:o ” means a person who has professional qualifications, training, skills or
n
analysis on perforr@er ative to the subject matter using the relevant protocols, standards, methods or

literature.

“sensitive place” means

{a) a dweilling, residential allotment, mobile home or caravan park, residential marina or other residential
premises; or

(b) an educational institution; or
{c) a medical centre or hospital; or

(d) a protected area under the Nature Conservation Act 1992, the Marine Parks Act 1992 or a World
Heritage Area; or

(e) a public park or garden,
but does not include employee accommodation or public roads.

The transitional environmental program remains in force until 31 May 2014.

In any case where conditions are imposed upon a certificate of approval, you may apply to the administering
authority for a review of the decision. You may also appeal against the decision to the Planning and
Environment Court.
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Assessment Report
Environmental Protection Act 1994
Transitional environmental program (TEP)

Considering and making a decision about an Amendment to a TEP

This document is for internal use to assist users in critically evaluating the content of a draft TEP and making a decision fo
either approve (with or without conditions) or refuse a proposed amendment to a TEP,

Identifying details

Compliance activity number !CA23909 ‘ XQ

Ecotrack number MAN14060 | K N
Permit number DA SPDE01054010 | g
File number NOR/08676 | % i

Applicant name [Ostojic Group Pty Ltd | o

Registered office or place of ‘PO Box 38915 \

business Winnellie @

Date draft TEP received.

@on date is 13 December 2013. I
~

RTI 14-133 File A

Considering and ma decision about an amendment to a TEP

The legislative provisio gard to transitional environmental programs (TEPs) are found in Chapter 7, Part 3
of the Environmental Protection Act 1994 (the Act).

The holder of a TEP may submit an amendment to the TEP to the Department for consideration, voluntarily
under s344 of the Act. Once an application for an amendment of a TEP is received, the Department must
consider it and decide whether or not to approve it within 20 business days after the application date. Detailed
below are the matters that the Department must consider when making a decision about an amendment to a
TEP

Page 1 of 10 « 110124
ABN 46 640 294 485

Page 4 of 38



Assessment Report
TEP Part 2 — Considering and making a decision about an amendment to TEP

1. Brief history of the matter
Briefly outline any historical information relevant to this decision.

(a) {On 18 May 2012, EHP approved the TEP (MAN14060) for Ostojic Group Pty Ltd to transition to compliance
with conditions A1 and A5 of Development Approval (DA) SPDE01054010 of Ostojic Bulk Handling Facility at
Lot 138 (Plan RP905659), Sir Hudson Fysh Drive, Cloncurry, Qld. The TEP requires OStojic Group Pty Ltd
to:

= take all necessary actions to achieve compliance with Condition A1 of DA SPDEQ1054010, and;
* take all necessary actions to achieve compliance with Condition A5 of DA SPDEQ1054010.

During the implementation of the actions, Ostojic has indicated that a number of items required extension of

time frame due to third party delays.

(b) On 15 November 2013 Ostojic Group Pty Lid submitted a request to ame % MAN14060 following a
meeting with EHP on 1 October 2013. The request to amend TEP M involves extension of

milestone dates of Action 3, 3{b), 3(c), 3(d), 3(e) and 3(f) and cons

17 May 2017. The actions in TEP MAN14060 proposed to be extendeti/include:

V4 ‘
=  Action 3 — Extension of existing shed in accordance withf cgncept drawing numbers 1A and 1B attached
at Appendix D (of the draft TEP) by 31 May 2014, a

=  Action 3{(b) — Obtain necessary statutory appro e works to commence (including but not limited
to, Material change of Use and Operationa@ Permits) by 31 June 2013;
P

=  Action 3(c) — Commission constructio o% to construct buildings and structures by 31 May 2013,;
= Action 3(d) — Carry out capital wo @ ay 2014,
= Action 3(e) — Implement and malnain appropriate practices and procedures on site by 31 May 2014;

= Action 3(f) — Update Site B anagement Plan to incorporate any new capital works and
improvements by 30 Jlge Z2014.

{c) Ostojic Group Pty Lt)ﬁkrequested that milestone dates in TEP MAN 14060 be extended due to allow
Ostojic sufficient fime tOgomplete design drawings and specifications, obtain Development Permits for
Building Works %ﬂerational Works from the Cloncurry Shire Council and to reconsider funding and
execution of site wdrks resulting from the suspension of magnetite delivery service and storage by Emest
Henry Mine. The proposed changes to the TEP milestone dates are:

= Action 3 — completed by 17 May 2017,

»  Action 3(b) — completed by 30 June 2016;
=  Action 3(c) — completed by 31 May 2018;
= Action 3(d) — completed by 17 May 2017;
= Action 3(e) - completed by 17 May 2017;
= Action 3(f) — completed by 17 May 2017

Page 2 of 10 - 110124 Department of Environment and Heritage Protection
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Assessment Report
TEP Part 2 — Considering and making a decision about an amendment to TEP

2. Matters that must be considered when making an amendment decision about a TEP

h’ he amended draft TEP submitted by Ostojic Group Pty Ltd on 15 November 2013 proposes changes to the
milestone dates for the following actions:

Action ltem Milestone Original Revised
Delivery Date Delivery Date
3 Extension of existing shed in Sheds have 31 May 2014 17 May 2017
accordance with concept drawing been extended
number 1A and 1B attached at in accordance
Appendix D. with Appendix
D.
3(b) Obtain necessary statutory approvals | Development 30 Jupg 2013 30 June 2016
for site works to commence {including | Permits Q
but not limited to Material Change of obtained '%
Use and Operational Works permits). %]
3(c) Commission construction company to | Construction P 1 May 2013 31 May 2016
construct buildings and structures. contragtor,
co %ed.
3(d) Carry out capital works %;orks 31 May 2014 17 May 2017
Q,%ce '
3(e) Implement and maintain approprigte lmplementation 31 May 2014 17 May 2017
practices and procedures on@ and
maintenance of
Q‘ appropriate
\/ practices and
Q procedures on
\N site.
3(H) Updateﬁs@d Management Plan | SBMP updated | 30 June 2014 17 May 2017
(SBM@.}Qcorporate any new
capital ks and improvements.

Section 344 — Considerations for Amendment of TEP

(a)

5344(2) Does the amendment extend the program beyond 5 years?

K No
The term of the TEP will not extend beyond 5 years from the date the TEP commenced.
[ Yes - public notification required

(b)
[

Yes — application must be refused

Page 3of 10+ 110124
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Assessment Report

TEP Part 2 — Considering and making a decision about an amendment to TEP

I

No — provide justification.

Ostojic Bulk Handling Facility has been operating at significantly reduced volumes of 8,000 to 10,000

. tonnes per month as a result of suspension of magnetite delivery from Ernest Henry Mine in early

September 2013. The final load of magnetite concentrate left the facility on 28 August 2013.

Handling of significantly reduced volumes of copper concentrate, and no magnetite, at the facility will
result to a reduction in dust generated by truck movements and the loading and unloading of
materials onto the train.

The TEP has indicated how each proposed action will prevent or minimise any environmental harm.
The amended TEP has also indicated that interim measures have been undertaken and are in place
as required by EPO STATE57. These interim measures include covering of all mineral concentrate
stockpiles not stored in fully enclosed sheds regular cleaning and removal of mineral concentrate
spillage from the area and air quality monitoring program will continu ughout the extended term
of the TEP. The interim measures will be continuously implemented hout the duration of the
TEP. If circumstances allow, Ostojic Group Pty Ltd are commit \&Iementing the remaining
actions of the TEP prior to the proposed extended dates. Q

caused by carrying out of the activity under the amen roval than the environmental harm that

EHP is satisfied that the amendment request will not poge andhcrease in environmental harm being
would be caused by carrying out the activity if the ?cwere not granted.

{c) ]SS44(4)(a - ¢) Period under original approval a es to period.
The TEP indicates how SPDE01054010 Conditio

and A5 requirements will be achieved by the

following proposed actions: /\/
y 4

Proposed Action V DA SPDE01054010
% Condition Addressed

Provision of dust control measures andymonitoring A1, A5(a)
devices {I\&

Installation and operatiog of suppression Al
measures such as wa@ystems

Provision of an e@d‘enclosed building to store A5(b), Ab(c), Ab(d), A5({f)
the concentrates in‘an enclosed building.

Use of dust control measures such as watering and A1, A5(g)
truck wash down facilities

Implementation of housekeeping checklist/procedures | A5(b), A5(e), A5(g)

Development and implementation air quality A1, A5(a), Ab(g)
monitoring programs

The original Certificate of Approval for the Ostojic TEP was issued on 18 May 2012 and ends on 31 May
2014. Most of the required actions under the TEP MAN14060 Objective - “Achieve compliance with
development condition A1 of Development Approval (DA) SPDE01054010" have been completed by Ostojic
Group Pty Ltd. On-going action under this objective includes implementation of the monthly air quality
monitoring program. The monthly air quality monitoring will continue throughout the duration of the TEP
extension period. The TEP also indicates that the progress of the TEP will be monitored by Ostojic Group

Page 4 of 10 = 110124 Department of Environment and Heritage Protection
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Assessment Report
TEP Part 2 — Considering and making a decision about an amendment to TEP

Pty Ltd, with 6-monthly reports provided to EHP, documenting any monitoring results and data to
demonstrate the TEP progress.

The remaining actions under TEP MAN140860 refer to the objective - “Achieve compliance with development
condition A5 of Development Approval (DA) SPDE01054010." Most of the actions involving the
implementation of enclosed storage shed for mineral concentrates will require period extension.

Additionally, the draft TEP will be amended to indicate that at the end of the TEP period (17 May 2017), a
final (close out) report will be prepared and submitted to EHP documenting how compliance with the TEP
has been achieved, and how all requirements of conditions A1 and A5 of DA SPDE01054010 and general
environmental duty have been met. This close out report will be based on the development and

implementation of an ambient air quality and dust deposition program, and will be submitted to EHP by 17

May 2017.
As the term of TEP will be extended to 17 May 2017, the progress ofthe T | be monitored by Ostojic
and documented in 6-monthly reports to EHP. The report will identify each action and its status, advice

contingency or corrective actions required to ensure TEP complianc itl include monthly air quality
monitoring results. The report will be submitted to EHP by the folloying dates: & January 2014, 30 June
2014, 5 January 2015, 30 June 2015, 5 January 2016, 30 J@1 6, 5 January 2017.

program performance and meeting of performance indicators and del'Qr ates, provide if necessary,

(d) s344(4)(d) Nature of the environmental harm bej ed by the activity

The TEP has indicated how each proposed actio revent or minimise any environmental harm. The
res have been undertaken and are in place as required

amended TEP has also indicated that interi
by EPO STAT657. These interim meas de covering of all mineral concentrate stockpiles not
stored in fully enclosed sheds, repair ng aged claddings on the existing storage shed and regular

cleaning and removal of mineral concentrate spillage from the area. The interim measures will be
continuously implemented thro t phe duration of the TEP.

The changes to the internal ti es and the term of TEP are not expected to increase envircnmental
harm caused by the acjgy.1 d the continual implementation of the measures required under the TEP will

reduce overall env@ | harm caused by the project.

Standard criteria
X1 The Department has considered all relevant matters in the standard criteria.

Provide brief details in the table below of each relevant standard criterion and how it relates to the Department's
consideration of the draft TEP. If a particular criterion is not applicable, write ‘N/A’.

Standard criterion Details

Ecologically sustainable [The proposed amendments allow for continued operation
development without increasing environmental risk. ]

Environmental protection policies [The EPP for Air has been considered during the

(EPPs) assessment of the draft TEP, specifically Part 4 of the EPP

(Air) 2009 referring to management hierarchy, i.e., avoiding,
recycling, minimising, or managing air emissions, for an
activity involving air emissions. Fugitive dust emission is
generated during loading and unloading of mineral

Page 50f 10 = 110124 Department of Environment and Heritage Protection
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Assessment Report
TEP Part 2 — Considering and making a decision about an amendment to TEP

concentrate. Reduction in copper concentrate and no
magnetite handling at the facility will result to a reduction in
dust generated by truck movements and the loading and
unloading of materials onto the train, It is considered that a
negatively pressured shed would significantly reduce fugitive
air emissions coming from the site. '

Plans, standards or agreements

N/A |

Environmental impact study,
assessment or report

N/A |

Receiving environment

h’he risk to the receiving environment is expected not to
increase due to significantly reduced volume of copper
concentrate and no magnetite co ate to be handled at
Ostojic facility. Monthly air qualit itoring will be
continuously undertaken u? completion of the TEP,

Submissions made by the applicant
and submitters

IN/A |

/ /

Best practice environmental
management

Q\/
N\
&

|The best practiﬁmmental management is to fully

enclose the fac ith provisions for dust control measures
in order g " t the contaminants from becoming air
enclosed shed will also reduce the risk that

amended draft TEP requires Ostojic Group Pty Ltd to

E‘ncorporate best practice environmental management

techniques where appropriate in carrying out this program.
Fully enclosed negatively pressured sheds have been the
minimal requirements for other similar facilities constructed
in North Region. These include MMG Karumba (storage of
lead and zinc concentrate), Rocklands {copper concentrate)
and the Townsville port facility.

The Site Based Management Plan proposes to be updated
as part of this TEP will contain the best practice
environmental management to be implemented at Ostojic
Bulk Handling Facility.

Financial implications

h’he financial implications of the amendment are considered
minor. The extended term of the TEP will allow Ostojic
Group Pty Lid to reassess its financial capacity and obtain
additional funding to construct the fully enclosed negatively
pressured sheds. |

Public interest

[It is considered that it is in the public interest to transition the
operation into compliance with contemporary environmental
standards, as such, the amendments to the TEP are
administrative in nature, and the major work required under

Page 6 of 10« 110124
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Assessment Report
TEP Part 2 — Considering and making a decision about an amendment to TEP

the TEP has not changed. |

Site management plan |There is current site management in place, which is not
affected by the proposed amendments. The current site
management plan can still be implemented during the term
of the TEP and will be updated as soon as the actions in the
TEP are completed.

Environmental management systems \NIA ]
(IEMS)

Additional information

[] The Department has considered additional information (if any) given in relatiQ the TEP amendment.

OR \2\
[XI No additional information has been provided. @

Views expressed at a conference s

If a conference has been held in retation to the amendme %TEF’, the Department has considered the
views expressed at the conference.

A meeting was held on 1 October 2013 between I@Oﬂc Group Pty Ltd and GHD Pty Ltd. The meeting
resulted in:

*  Ostojic to submit application to amend j meframes for the TEP actions 3, 3(b), 3(c), 3(d), 3(e)
and 3(f} and the term of TEP. Ostojj icated that the Cloncurry facility has been handling
significantly reduced volume of m ncentrate as a result of stoppage of magnetite hauling from
Ernest Henry Mine since Sepiember 2013. The only mineral concentrate being handled at the facility is
Glume of 8,000 to 10,000 tonnes per month. Ostojic is committed to
building a fully enclosed né ely pressurised sheds for the copper concentrate. However, Ostojic will

require additional t@eecure additional funding for carrying out the capital works.

= |nterim measur: clutting covering of all mineral concentrate stockpiles not stored in fully enclosed
sheds, regular clégning and removal of mineral concentrate spillage from the area and air quality
monitoring program will continue throughout the extended term of the TEP.

* EHP will assess the Ostojic TEP amendment application whether or not the amendment will result in
increased environmental harm caused by the activity.

OR
[J No conference has been held.
Consistency with development conditions of a development approval

X If the draft TEP has been prepared because of a development condition of a development approval, the
draft TEP is consistent with other conditions of the development approval.

h’he TEP is consistent with the remaining conditions of the development approval.
OR

[ The draft TEP has not been prepared because of a development condition of a development approval.

Page 7 of 10 - 110124 Department of Environment and Heritage Protection
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Assessment Report
TEP Part 2 — Considering and making a decision about an amendment to TEP

Public notice of submission of amended TEP and substantial compliance with the Act

[J If public notice is required to be given at the submission of the draft TEP, the Department is satisfied that
the public notice has been properly given.

OR

[[] The Department is not satisfied that the required public notice has been properly given, but is satisfied that
there has been substantial compliance with the Act and will accept this as compliance.

OR
X Public notice is not required.
Is the Department satisfied with the proposed amended TEP?

For the amended draft TEP to be approved, at least one box should be checke to each of the above
matters for consideration. If any of the matters remain unchecked, then t% TEP can not be approved.

X If a box has been checked next to each reguirement - Proceed to secti .

V4
[] If a box has not been checked next to each requirement - Pr@to section 4.

3. Request for further information and/or ?ﬂfnents to a draft TEP

If the draft TEP substantially addresses all of the rglev. atters listed under 331 of the Act, but cannot be
approved unless further information is provide rxvé amendments are made, the Department may request
that the person or public authority provide furtheRNigformation or an amended TEP. Note that if there are
significant problems with the draft TEP an@l‘hequire major changes or re-writing before it can be approved,
the Department should refuse to apprayve it.

If it is appropriate that further info a request for amendments be made, officers should consider the
following alternatives— \

] Further information i &d.

] Minor amendments Q required.

[] More substantial amendments are required.

|

4. Approval of the amended TEP.

Prior to making a recommendation to issue a notice of decision approving the amended TEP (with or without
conditions), it is important to take into account that the Act stipulates that a TEP is a program that achieves
compliance with the Act for the activity to which it relates.

if the draft TEP does not meet the requirements of the Act it must be refused. Whilst the Act does make
provision for the approval to be subject to conditions, the conditions should address relatively minor issues only.
Conditions stated in a notice of decision must not be used to rectify significant issues with an amended TEP.

A notice of decision must be issued within 8 business days of making the decision to approve the amended
TEP. If the approval is subject to conditions, the notice of decision must be an information notice.

Page 8 of 10 = 110124 Department of Environment and Herltage Protection
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Assessment Report
TEP Part 2 — Considering and making a decision about an amendment to TEP

B

The notice of decision identifies the documents forming the approved TEP, including any amendments
under section 339(1 }a)ii).

The notice of decision sets out any conditions imposed on the approval by the Department.

The notice of decision states the day the approval ends.

KX K

If conditions have been imposed on the approval, the notice of decision is in the form of an information
notice.

If the notice is in the form of an information notice, it must include:
the decision and
X the reasons for the decision and

any available rights of internal and external review. Q

5. Refusal to approve a draft TEP

The draft TEP cannot be approved unless at least one checkbox has hee cked beside each of the matters
required to be addressed by the draft TEP. If the draft TEP does not meet all of the requirements, and any
deficiencies will not be addressed by a request for further informgtign and/or amendments to the draft TEP, then
the Department should refuse to approve the draft TEP. %
I

If the Department refuses to approve the TEP, the notice
Consequently, the notice of decision must include: @

[J the decision and V
[] the reasons for the decision and @
[] any available rights of internal and exteggl review.

\%

6. Provide for natural justic
In order to provide nat% , the Department must advise the person that submitted the amended TEP if it

on must be an information notice.

intends to do one of th ing things—
e request further information about the amended TEP and/or
« request amendments {o the amended TEP or
+ reiuse to approve the amended TEP.

The Department must also provide the person with the opportunity to make submissions in response to the
Department’s intentions.

B The person has been provided with the opportunity to put their side of the story forward.
DA All information provided has been considered.

B The Department has considered the information.

XI The decision-maker and environmental officer are free from bias or the perception of bias.

The department has undertaken extensive negotiations with the client, and has considered their representations
in deciding the application.

Page 9 of 10 < 110124 Department of Environment and Heritage Protection
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Assessment Report
TEP Part 2 — Considering and making a decision about an amendment to TEP

7. Fees
The fee for assessing an application to amend a TEP is $206.00 (includes GST).

8. Recommendation
The assessing officer is required to make a recommendation in relation to the draft TEP.
Recommendation:

It is recommended that approval for the amended draft TEP submitted by Ostojic Group Pty Ltd be granted
with conditions under Section 344 of the Environmental Protection Act 1994.

Ltd.

It is recommended that a notice of the decision to grant the amendme h%e\TEP be issued to Osiojic
Group Pty Ltd under section 340 of the Environmental Protection Ac 4

It is recommended that the amended TEP Certificate of Approval MAN14060¢issued to Ostojic Group Pty

It is recommended that a total fee of $206.00 be requested from Ostojic Group Pty Ltd. ]

9. Approval Yy AV@

‘ ]
Environmental Officer \yﬁpewlsor
sch4p4( 6) Personal information ; . )
schdp4( 6) Personal information

Print name: Alex Apostol \Q Print name: W/arwick Fegan
ra

Date: fo/j 2) 203 » Date: /ﬂ‘//z 73
N a
Delegated decision-maker 6 pprove{ Reject recommendation (circle one)

Reasons for decision. -
| £m }WW&M actoon? 3B+ 3E) it MAMMM(? a,ff/m;r_‘ AsSeSS1 /
tfhers il Pt Hueoe attiovs wend not nut witiall
At o hold bp/cbjwtéow &(g Clovtimnnd Shire lowndf wi
pedpect  Fo pevimgls 114 b Four e louncil .

Print : A0 A )
rint name: 2 )¢ 4, 4 /-(\t:;/ schdpa( 6) Personal informion
Date: /3 Jecevriibev 2003
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s Deparment of Environment and Heritage Protection &

Permit

Environmental Protection Act 1994

Certificate of approval - transitional environmental program

This certificate of approval for a transitional environmental program (TEP) is issued by the administering authority pursuant to
Isections 340 and 344> Iof the Environmental Protection Act 1994 (the Act).

Ostojic Group Pty Ltd
PO Box 38915
WINNELLIE NT 0821

Our reference: MAN14060 &2

13 December 2013

V4
Certificate of approval number: [MAN14060 @

Dear Sir / Madam,

Take notice: that under the provisions of the Envijron
approval for a transitional environmental progr:
administering authority is the Chief Executiy,
department).

! Protection Act 1994 (the Act) this certificate of
is served on you by the administering authority. The
epartment of Environment and Heritage Protection (the

The TEP remains in force until 17 M 017.

1An annual return and the paymen assessment fee is due within 22 business days after the anniversary
day, each year.
The anniversary day is @

A. Certificate of approval issued to:

Name =1 S Jan el e i Registered address

bstojic Group Pty Ltd I [ 115 Tivendale Rd
Berrimah, Northern Territory 0828

Page 1 of 5+ 130819 EM701 ABN 46 640 294 485
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Permit

B. Transitional environmental program details

B o Be S e giboane e LG gl

Location(s) .~

lLot 138 on Plan RPS05659
Sir Hudson Fysh Drive
Cloncurry, Queensland 4824

The approved TEP consists of the following:

o the submitted application documents including any amendments ma% request of, or with the

agreement of, the departmenﬂ (attached)!; @

s a copy of this certificate of approval.
V4

C. Conditions @
|The draft transitional environmental program is approved su e conditions set out in Schedule 1.

D. Additional information @?‘

Contaminated land

It is a requirement of the Act that if an owner o@ er of land becomes aware a notifiable activity (as defined
in schedule 3 and schedule 4 of the Act) i ‘ g 8@rried out on the land, or that the land has been, or is being,
contaminated by a hazardous contammant g owner or occupier must, within 22 business days after becoming
so aware, give written notice to the nt in the approved form.

Obligations under the Act

In addition to the requirems@ d in the conditions of this certificate of approval, the holder must also meet
nd the regutations made under the Act. For example:

their obligations under %
e the holder must ply with the following provisions of the Act:
— general environmental duty (section 319); and
— duty to notify environmental harm (sections 320 - 320G),
o the holder must also ensure that they do not commit offences of:
— causing serious or material environmental harm (sections 437 - 439);
— causing environmental nuisance (section 440);

— depositing prescribed water contaminants in waters and related matters (section 440ZG); and

placing contaminant where environmental harm or nuisance may be caused (section 443).

Page 2 of 5 » 130819 EM701 ABN 46 640 294 485
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Permit
approval — program
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Permit
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Permit
Certificate of approval — transitional environmental program

¢ 30 June 2015
¢ 5 January 2016
s 30 June 2016
s 5 January 2017
7. Afinal (close out) report will be prepared and submitted to EHP by 17 May 2017.

8. The final date for completion of the TEP is 17 May 2017.

Definitions

“appropriately qualified person” means a person who has professional qualifications, training, skills or
experience relevant to the nominated subject matter and can give authoritative assessment, advice and
analysis on performance relative to the subject matter using the relevant protocols, standards, methods or
literature.

“sensitive place” means

(a) a dwelling, residential allotment, mobile home or caravan park, re@@xarina or other residential

premises; or

(b) an educational institution; or ’

{c) a medical centre or hospital; or

(d) a protected area under the Nature Conservation Act ‘F%%Marine Parks Act 1992 or a World
Heritage Area; or

(e) a public park or garden,

but does not include employee accommaodation lI§ roads.

Q%RTIFICATE]

Q\/
N\
&

sch4p4( 6) - informatio
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S Department of Envirotment and Hertage Protection s

Notice

Environmental Protection Act 1994

Decision to approve an amendment to a transitional environmental
program

This notice is issued by the administering authority pursuant to sections 340 and 344 of the Environmental Protaction Act
1994 (the Act) to advise of a decision made on a proposed amendment to a transitional environmental program.
Ostojic Group Pty Ltd

PO Box 38915
WINNELLIE NT 0821

Your reference: SPDE01054010 Q
Our reference: MAN14060 %
13 December 2013

V 4

the decision to approve an amendment to a transitio mental program is issued to Ostojic Group Pty
Ltd (you) by the administering authority. The admiqis authority is the Chief Executive of the Department of
Environment and Heritage Protection (the dep

Dear Sir / Madam, %

Take netice: that under the provisions of the Environm n?w ection Act 1994 (the Act) this notice advising of
@ ron
te

This notice is issued in respect to the acti stojic Group Pty Ltd at the Cloncurry Rail Loading Facility on
land described as Lot 138 on RP905659 situadted Sir Hudson Fysh Drive, Cloncurry (the premises).

A. Application details
Your application for the app}gﬁc a proposed amendment to a draft transitional environmental program (TEP)

was received by the dep on 15 November 2013.
Certificate of Approval 14060,
This draft program relates to works required to transition into compliance with environmental authority

SPDEO1054010.

B. Decision

The administering authority has decided to approve your application with conditions.

The approved TEP consists of the following:

Page 1 of 3 + 131120 EM478 ABN 46 640 294 485
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Notice
Decision regarding a draft transitional environmental program

« the submitted application documents including any amendments made at the request of, or with the
agreement of, the department; and

¢ acopy of the amended certificate of approval, including conditions (attached).
The TEP will remain in force until 17 May 2017.

C. Grounds

» The decision to approve the amendment considered that the risk of further environmental harm
occurring was low.

e Conditions were imposed to clarify the new reporting requirements as a result of changes to the
timeframes specified in the transitional environmental program.

D. Reviews and appeals Q
The provisions regarding review of decisions and appeals may be found in s% 19 to 539 of the Act.
A person who is dissatisfied with certain decisions of the department, ma e to apply to have the
department review that original decision. ’
Generally, a request to have a decision reviewed must be made:
e within 10 business days of the decision being notiﬁe@e persan;
s be supported by enough information to enable jhe riment to decide the application for review; and
» be made using the application for review qf an @giginal decision form (EM709)."

Where an application has been made for a deefgj e reviewed, the applicant may also apply to the relevant
court for a stay of the decision to secure t iteness of the review,
Wi

Once the original decision has been reviewedY a person who is dissatisfied with the review decision may be able
to appeal against that decision to t nt court within 22 business days after receiving notice of the review
decision.

A person whose interests a%r\ouid be adversely affected by a decisicn of the department may also be able
asons for a decision or a statutory order review under the Judicial Review Act 19971,

to request a statement QT
For further information abdut reviews and appeals see the information sheet - internal review and appeal to the
Planning and Environment Court (EM1866).

You may have other legal rights or obligations and should seek your own legal advice.

! This is the publication number. The publication number can be used as a search tem to find the latest version of a publicaticn at
www.ehp.gld.gov.au,

Department of Environment and Heritage Protecti_on

Page 2 of 3+ 131120 EM478
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Department ol Environmert and Hetitage Protection ms

Notice

E. Fee and annual return
aT

in
% Date
Rebecca @
Hi @V
Page 3 of 3 » 131120 EM478 ABN 46 640 294 485

Creenstarid
8 Golemmess
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15 November 2013
Hamish Butler Our ref: 41/23951
Team Leader — Mining and Heavy Industry A AN o

Environmental Services and Regulation — Northemn Region
Department of Environment and Heritage Protection

PO Box 937

CAIRNS QLD 4870

Dear Hamish 2
Ostojic Group Transitional Environmental Program ( 0)

Request for Extension of Milestone Dates and Term cj

| refer to the Ostojic Group’s (Ostojic) Transitional Environgieptal Program {Certificate of Approval
Number MAN14060 dated 18 May 2012 and approved gfhe ent dated 12 March 2013) for their bulk
handling facility at Sir Hudson Fysh Drive, Cloncu I%nt to s344 of the Environmental Protection
Act 1994 Ostojic Group request an extension of Z%‘uf the TEP and milestone dates for actions 3,
3(b), 3{c), 3(d), 3(e) and 3(f). This request is s@ following notice from Ostojic of the required

extensions in correspondence dated 13 S w 2013 and subsequent meeting held between DEHP,
Ostojic Group and GHD on the 1 Octob@

1 Recent Operational &es

On 26 July 2013, Ostojic w eyiatifiéd by Xstrata’s Emest Henry Mine of their intention to suspend the
magnetite delivery serwce apd storage at Ostojic’s facility from early September 2013. Such a
suspension was on \x‘ls of operational needs and/or due to a material change in the economic
circumstances aff &Er est Henry Mine. This notification was issued to Ostojic without prior warning
from Xsfrata.

The final load of magnetite left the facility on 28 August 2013 and since then, the facility has been
operating at significantly reduced volumes of 8,000 to 10,000 tonnes per month of copper concentrate
only. This situation has created an uncertain future for the facility and Ostojic has put on hold some
activities to allow them to reassess their position, investigate other client opportunities and the ongoing
viability of the facility.

Ostojic wish to advise EHP that while they intend to comply with all of the actions of TEP MAN14060 as
soon as practicable, the stalling of various activities for a period of time will not cause an increase in
potential or actual environmental harm generated by the facility. Ostojic however will require an
extension of the milestone dates for actions 3, 3(b}, 3(c), 3(d), 3(e) and 3({f} and to the term of the TEP
beyond May 2014 to allow time to reconsider funding and execution of site works. This is discussed

further below.
GHD Py Lid ABN 55008 488 273
145 Aniz Bitest Br 20| T 2330 GPO Pax £58 Brichan: Q8 D 4001 Aosirzlin
Ta1 TOT0 0000 FOT 73370 3333 E bowmailmghd.com Wowenwrghd.com
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2 Requested Amendments

2.1 Extension of the Term

The current term of the TEP is 24 months with a completion date of 31 May 2014. The remaining actions
of the TEP to be implemented will require significant capital expenditure from Ostojic. Due to the current
uncertainty of the future of the facility, Ostojic seeks to extend the term of the TEP to a total of 60 months

with a completion date of 31 May 2017. This requested extension is within the allowable 5 year

timeframe for a program to be carried out in accordance with s344(2) of the

1894,
2.2 Extension of Actions @%
Table 1 provides the proposed extensions to the milestone dates of actiéns 3, 3(b), 3(c), 3(d), 3(e) and

ironmental Protection Act

3(f).
Table 1 Proposed Extension of Milestone Deliv&

| Milestane

Sheds have beg
exte cordance
wit? xD

Aation

Extension of existing
shed in accordance with
concept drawing
riumbers 1A and 1B
attached at Appendix D.

Original Delivery
1 UE{E

31 May 2014

| Revised Delivery
Date

31 May 2017

3(b) Obtain necessary evelopment Permits 30 June 2013 30 June 20186
statutory approvals btained.
site works to comm
{including but mit
to, Material ngedof
Use and ratidnal
Works p
3(c) Commission construction Construction contractor 31 May 2013 31 May 2016
company to construct commissioned.
buildings and structures.
3(d) Camy out capital works. Capital works in place 31 May 2014 31 May 2017
3(e) Implement and maintain  Implementation and 31 May 2014 31 May 2017
appropnate practices and maintenance of
procedures on site, appropriate practices and
procedures on site,
3(f) Update Site Based SBMP updated 30 June 2014 30 June 2017

Management Plan to
incorporate any new
capital works and
improvements

41/23951/452871
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Extension of Actions 3, 3{(c), 3(d), 3(e) and 3(f)

In line with the extension of the term of the TEP, the milestone dates for actions 3, 3(d), 3(e) and 3(f) will
also need to be extended to 31 May 2017 and 3(c) to 31 May 2016. If circumstances allow, it is intended
that these actions be completed prior to these dates, however this timeframe will allow Ostojic sufficient
time to reassess their position and reconsider funding and execution of site works.

It is important to note however, that the handling of significantly reduced voiumes of copper concentrate
{and no magnetite) at the facility will mean a reduction in dust generated by truck movements in the yard
and the loading and unloading of materials onto the train. Management measures currently in place on
site to address dust issues, in addition to the ongoing air quality monitoring ram, will continue to be
maintained by Ostojic during the extended period.

Extension of Action 3(b) @

Action 3(b) of the TEP requires Ostojic to obtain Development PermitsMor Material Change of Use
(Special Industry — Magnetite Concentrate Handling) Buildi wofks (assessable under the Cloncurry
Shire Planning Scheme) and Operational Works (filling cavation). The maijority of site works
cannot be legally constructed unless the relevant appr@ tained from Cloncurry Shire Council

(CSC). Y

Ostojic submitted a development application s@ Development Permit for Material Change of Use
for Special Industry — Magnetite Concentrate Hartdling and for Environmentally Relevant Activity 8 —
Chemical Storage in October 2011 to K@lﬂie\felopment application was refused by CSC at a
special meeting held on 20 July 20 onse, Ostojic lodged an appeal with the Planning and
Environment Court, Brisbane on Zz%t 2012. Following notification to suspend the handling of

magnetite by Xstrata on 26 July 2013, this Development Permit is no longer required and as a result,
Ostojic has discontinued t in the Planning and Environment Court.

Development Permits fog Buildfhg Works (assessable under the Cloncurry Shire Planning Scheme) and
Operational Works(@nd excavation) will still need to be obtained from CSC for remaining actions of
the TEP includi e proposed shed extension and associated civil works. Lodgement of these
applications to is currently pending completion of the required design drawings and specifications.
The delivery of the design drawings and specifications has been put on hold until Ostojic have
determined their strategy for moving forward.

Ostojic therefore seeks to extend the milestone date of action 3(b) to 30 June 2016 to allow sufficient
time to complete the design drawings and specifications and obtain approval from CSC. In the interim,
Ostojic will commit to liaising with CSC in relation to the aspects of the works and required
documentation to support the applications.

3 Assessment of Section 344 of Environmental Protection Act 1994

In making this request, Ostojic submits that pursuant to $344 of the Environmental FProtection Act 1994, if
actions are undertaken in accordance with the requested amendments:

¢ The period over which the TEP is to be carried out is within the allowable 5 year period;

41/23951/452871 3
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) O hﬁSGroup Pty Ltd

ulk Handling Facility, Sir
Hé Fysh Drive Cloncurry

Q/?” Transitional Enviro;rrggegcrarl:
@, 11 May 2012

Q\/
&

* This documnent is [n a:draft and not a final Issued form. The contents of this draft decument including any opinions, conclusione or recommendati
contained in or which may be implied from this draft document must not in any way whatsoever ba relied upon. GHD reserves the right, at any tin
with or without notice, to amend, modify or retract any parf or all of the draft document Including any opinions, conclusions, or recommendations
contained therein. Unauthorised use of this draft document In any form whatsoever g sirictly prohibited. To the maximum extent permitted by law
GHD disclaims any responslbility for liability howsoever arlsing from or in connection with this draft document.
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o) Group Pty Ltd

ulk Handling Facility, Sir
H Fysh Drive Cloncurry

Transitional Environmental

?\ Program
&

11 May 2012

* This documentis in a'draft and not a final issued form. The contents of thig draft document including any opinions, concluslens or recommendath
contained in or which may be implied from this draft document must not In any way whatsoever be relied upon. GHD reserves the right, at any tin
with or witheut notice, to amend, modify or retract any part or all of the draft document including any opinlons, conclusions, or recommendations
contained therein. Unauthorised use of this draft document in any form whatsoever is strictly prohibited. To the maximum extent permitted by law
GHD disclaims any respons|bliity for liabitity howsoever arising from or in connection with this draft document.
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©

This Transitional Environmental Program ("TEF):
1. has been prepared by GHD Pty Ltd ("GHD") for Ostajic Group Ply Lid;
2.  may only be used and relied on by Ostojic Group Pty Ltd;

3. must not be copied fo, used by, or relied on by any person other than Ostojic Group Ply
Lid without the prior written consent of GHD;

4. may only be used for the purpose of submission, toithe Department of Environment and
Resource Management (DERM) (and must niof be:used for any other purposs).

GHD and its servants, ngpfoyegé:aﬂ’_d &ﬁcers gthenﬁiée expressly disclaim responsibifity to any
person other thqn'Oétbjip-’ Group Ply 1td arsing from o in connection with this Report.

. k= 1 b » ] ¥ | j"' L) A
To the maximum extentpermitted by law, atlimiplied warranties and conditions in refation fo the
services grovidetl by GHD and the Report are excluded uniess they are expressly stated to.
appiy.in this Report.
The sérvices undertaken by GHD in connection with preparin

eport:
+ were limited to those specifically detailed in secti is Report;
+ did not include a site inspection, or the undert any testing or analysis at the sife.

The opinions, conclusions and any recommendations iy this Report are based on assumptions
made by GHD when undertaking services and aring the Report (‘Assumptions”), including
(but not limited to):

* Information provided by Osfojic Lid;

» [nformation required by DER fined in the notice to prepare a draft transitional
environmental program December 2011.
i

for any error in, or omission from, this Report arising from
mptions being incorrect.

GHD expressly disclaims respon
or in connection with any oPb

section of the Report, the opinions, conclusions and any
recommendations il @ gifort are based on conditions encountered and information reviewed
at the time of preparation and may be refied on until the Transftional Environmental Program is
no longer enk%ft: hich time, GHD expressly disclaims responsibility for any error in, or

omission from port arising from or in connection with those opinions, conclusions and
any reco @ ations,

N\
&

Subject to the paragrapl

* This documentis In a draft and not a final issued form. The contents of this draft document including any opinions, concluslons or recommendati
contained in or which may be implied from this draft document must not in any way whatsoaver be relied upon. GHD regervss the right, at any tin
wilth or without notice, to amend, modify or retract any part or all of the draft decurnent including any opinions, conclusions, or recommendations
contained therein. Unauthorised use of this draft document In any form whatscever is strictly prohibited. To the maximum extent permitted by law
GHD disclaims any responsibility for liability howsoever arising from or in connection with this draft decument.

4123951/00/430181 Bulk Handling Facility, Sir Hudson Fysh Drive Cloncurry
Transitional Ervironmental Program
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1. Introduction

1.1 Background

This Amended Transitional Environmental Program (TEP) has been developed by Ostojic Group Pty Lid
(Ostojic Group) to serve as a plan that demonstrates Ostojic Group’s cornmltment to undertake additional
works in order to comply with a development copdition of ihelr Deve‘]opment Approval as well as their
General Environmental Duty (GEB) unQer sect!on 31 9ef thq Environmental Protection Act 1994 (Qld)
(EP Act). Section 318 requires thrata person rnust notfcan'y Qut any activity that causes, or is likely to
cause, enwr@nmental harm unless the person {akes all reasonable and practicable measures to prevent

ormlmmlseham) 5 "-': F4 0 Q

1.2 Ostojic Buik Handling Facility, Cloncurry
i %

Ostojic Group carries out storage, loading and unloading of mineral trates, both magnetite (iron
ore) and copper concentrate (the Activity). Operations are based ayS'r udson Fysh Drive, more
formally known as Lot 138 RP205659 and Lot 142 on RPQ@in the Local Government Area of

Cloncurry Shire Council (the site). _ %

1.3 Site Approvals

Development approval was originally obtained
previous owner of the site, Ross J Kierna
‘bulk loading facility for copper concen

cility from Cloncurry Shire Councit (CSC) by the
ransport Pty Ltd, for a Material Change of Use for
9 March 1996. The erection of an additional shed as a
bulk rail handling facility for copper te was also approved by CSC on 29 June 1998. CSC has
advised Ostojic Group in February 20 that conditions of the existing Development Permits were not
satisfactorily completed and BuiNingPermits may not have been finalised by Ross J Kieman Tipping
Transport Pty Ltd or subse owners. In this regard, it Is considered by CSC that the current use of
the facility for matenal: an copper concentrate is potentially beyond the existing CSC approvals

and therefore not i pliance with the development conditions. In response, Ostojic Group submitted
an applucatlonf elopment permit for a Material Change of Use (MCU) for ‘Special Industry’ and for
En\nronmentaily evant Activity (ERA) 8 — Chemical Storage in October 2011 to CSC.

This application is currently being assessed under the Integrated Development Assessment System
(IDAS) process and includes key plans and actions such as the extension of the storage sheds, Site
Based Management Plan and Stormwater Management Plan. Upon CSC approval, Ostofic Group will be
able to legally implement these plans which will involve obtaining additional approvals such as an
operational works permit(s). This TEP takes info consideration the typical statutory timeframes in
accordance with the Sustainable Planning Act 2009. However, it is important to note that timeframes
anticipated in this TEP may be delayed due to third party influences (e.g. Council refusing part or all of
the application, third party appeals).

In addition to the above development approval, Ostojic Group has previously obtained a Development
Permit for ERA 50(1a) Bulk Material Handling from the Department of Environment and Resource

* This document is in a draft and not a final Issued form. The contents of this draft document Including any oplnions, conciusions or recommendati
contained in or which may be implied from this draft decument must not in any way whatsoever be relied upon. GHD reserves the right, at any tin
with or without notice, to amend, modHfy or refract any part or all of the draft document including any opinions, conclusions, or recommendations
contained therein. Unauthorised use of this draft documant in any form whatsoever is strictly prohibited. To the maximum extent permltted by law
GHD disclaims any responsibility for liability howsoever arlsing fram or in connection with this draft document.
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Management (DERM) in January 2011 (Permit No: SPDE01054010). A copy of the ERA approval is
attached_at Appendix A.

1.4 Recent Environmental Incidents and Ostojic Response

On 28 October 2011 officers of the DERM conducted a compliance inspaction of the site and identified
areas of concem including fugitive emissions, housekeeping of n‘{ineéal«ﬁﬁncentrates and water
management. A draft Environmental Protection,Orderi{(EPO) was 'iséue& 'on 18 November 2011 outlining
requirements to be met by Ostojic Grou!a for agfhie\;gng:' ompliance With the Development Permit for ERA
50(1a) (Permit No: §PE?E01'({;540:1 0). Disc:ussiQng with DERMand Dstojic Group resuited in an EPO,
which is not the Subjyect of this TEP, on 29 Novernber 2011 to address immediate concems and a notice
to prepare a draft TEPvon 7 Décémber 2011 to address longer term mitigati€n fheasures. The nofice to
prepare a draft TEP issued by DERM on 7 December 2011 is attached at dix B. On 14 December
2011 officers of the DERM visited the site to conduct a further inspes d'meet with the Ostojic
Group. A follow up meeting was held on 23 December to check wh%‘e requirements of the EPO
issued on the 29 November 2011 were being implemented by Os?ic_ roup. DERM issued
correspondence on 13 January 2012 advising that Ostojic m as achieved compliance with the
requirements of the EPO and that the EPO is now consi fifalised by the Department.

The notice to prepare a draft TEP dated 7 Decemb utlines the DERM’s claim that not all
reasonable and practical measures have been tgke e site while the unloading, loading and storage
of mineral concentrate is occurring and that co tly; the Activity is causing or is likely to cause

environmental harm if further action is not n; ghd which has resulted in a contravention of
develfopment conditions A1 and A5 of ent Approval (DA) SPDE0Q1054010. These conditions

are:

« A1l The release of dust and/or partleulate matter resulting from bulk material handling must not cause

an environmental nuisw nuisance sensitive or commercial place.

« A5 Mineral concentrate ay cause a dust nuisance must be stored and transferred in buildings
and structures t&};grporate the following dust control measures as a minimum:

— All necess perings and vents in the buildings (other than doorways and access ways) must be
covered iner media or other equivalent dust control measures:

— Cladding of the buildings must be securely affixed and free of any unnecessary holes;

~ The interior of the concentrate storage shed and stockpile shed must be maintained under’
negative air pressure sufficient fo prevent release of mineral concentrate from the buildings;

- All doorways and access ways in the buildings or structures must be fitted with doors;

— All doors in the buildings or structures must remain closed except when being used for access or
egress; '

— Al doors, doorways and access ways in the buildings or structures must be maintained in such a
condition that doors, when closed, provide a seal against the release of mineral concentrated to
the receiving environment;

— Transfer of mineral concentrate to trucks must be carried out in a manner that minimises the

* This document Is in a draft and not a final issued form. The contents of this draft document including any oplnions, concluslons or recomm endati
contained in or which may be implied from this draft document must not in any way whatsoever be rellad upon. GHD reserves the right, at any tin
with or without notice, to amend, modify or retract any part or all of the draft document Including any oplnions, conclusions, or recommendations
contalned therein. Unauthorised use of this draft document in any form whatsoever is strictly prohiblted. To the maximum extent permitted by law
GHD disclaims any responsibility for liabilty howsoever arising from or In cannaction with this dmft document.
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likelihood of any release of mineral concentrate to the atmosphere, land or waters.

This TEP has been prepared in accordance with Chapter 7 Environmental Management, Part 3
Transitional Environmental Programs of the EP Act. In accordance with the notice to complete a draft
TEF dated 7 December 2011, it is to be carried out over a maximum period of 24 months with a date of
completion anticipated at 31 May 2014. The content requirements for TEPs are outlined in section 331
of the EP Act and are set out below. )

r E

‘ 3 X
331 Content of program A B b E @

- - i ,'\; 1]
A transitional envirqamenta;‘ program must, for, the activity to which it relates—

(a) state the ?qu&ﬁ?es&o ﬁ@%ch}e&ed é;nd maintaihed under the prograrm for the activity; and
(b) state the ?qutiiwj)-'ar 'actf%.nsrr"eaw'red fo achieve the objectives, and the which each action must
be carried out, taking info account—

(i} the best practice environmental management for the activi@

(ii) the risks of environmental harm being caused by the actiy’ty; nd

(c) state how any environmental harm that may be caused @acﬁvity will be prevented or minimised,
including any interim measures that are to be implemented;

(i) details of the standard; and
{ii) how the activity is fo transition %}@mdard before the program ends; and

(e) if the activity is to transition to cg, ith a condition of an environrmental authority or code of
environmental compliance, or a develpment condition, state—

(d) if the activily is to transition to an environme% , state—

(i) details of the conditi ow the activity does not comply with it and

{ii} how complian e condition will be achieved before the program ends; and
(f) state the period «%ﬁoh the program is to be carried out; and
(g} state appro rformance indicators at intervals of not more than 6 months; and

(h) provide for monitoring and reporting on compliance with the program.

Each of these requirements has been addressed in the following sections of this TEP.

* This document s In a draft and not a final issued form. The contents of this draft document Includlhg any oplnions, conclugions or recomm endati
containad in or which may be implied from this draft document must not in any way whatsoever be relied upon. GHD reserves the right, at any tin
with or without nofice, to amend, modify or retract any part or all of the draft document including any cpinions, cencluslons, or recommendations
contained therein. Unauthorised use of this draft document in any form whatsoever is strictly prohiblted. To the maximum extent permitted by law
GHD dlsclaims any respansibility for liability howsoever arlsing from or In connaction with this draft document.
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2. Objectives to be Achieved and Maintained

In accordance with section 331 of the EP Act, the objectives of this TEP are to detail activities required to
secure compliance with:
» DA SPDE01054010 condition A1 (refer to Appendix A}, . ﬂ,:’;
e B O3 1 N

= DA SPDE0105401 condition A5 (referto Aﬁbé@dii; AJand

. D F HE%RHA N :
- EP Act, specifically Sechion 319 — General Envirohmental Dity.

AT NLY A Wt & &

As outlined in thg notica tg'prepa_re a drgft TEP, key areas of focus Include fugitive emissions and
housekeeping of mineral goncéntrates.

* This document Is in a draft and not a final issued form. The contents of this draft document including any opinions, conclusions or recommendath
contained in or which may be implied from this draft document must not in any way whatsoever be relied upon, GHD reserves the right, at any tin
with or without natice, to amend, modify or retract any part or all of the draft document including any oplnlons, conclugions, or recommendations
contained therein. Unauthoriséd usa of this draft document In any form whatscever Ig strictly prohibited. To the maximum extent permitted by law
GHD disclalms any responsibliity for liablity howsoever arising from or in connection with this draft document.

41/23951/00/430181 Bulk Handling Facllity, SIr Hudson Fysh Drive Cloncurry 4
Transitional Ervirohmertal Program

RTI 14-133 File A Page 33 of 38



RTI 14-133

&

3. Methods of Compliance with Development Approval
SPDE01054010

31 Outline

A summary of activities and tasks necessary to bring the Ostojic S|te into compluance with conditions A1
and A5 contained in Deve[opment Approval NoéPDEﬂ1OB4910 atld their general environmental duty
are present in Table 1. a 5 B & _: k‘“ - @ o

. - i" .

Table 1 outlrnes thé obj{ectwes that must be achlayed and malntalned as outlined in Section 2. It also
includes assomated aetlons that Iust be undertaken, the type of action (tem ry and permanent), how
the action prévents.or mitimises potential environmental harm, delivery %t must be met (which
provides the period over which the program is to be carried out), milesto% onitoring and feedback,
and the person responsible for ensuring that the objectives are achigfegh ahd actions implemented. The
actions in the table set out the reasonable and practicable tasks that anage the potential impacts of
operations of the Activity specifically relating to fugitive emissipns aftd housekeeping of mineral
concentrates. All actions are focussed at achieving and m ing compliance with the EP Act.

It is important to note that temporary actions have heen ken and are in place to prevent or
minimise potential environmental harm as required b 's Environmental Protection Order (EPO -
STAT657). These ongoing actions have been sgd by DERM during two compliance inspections
and deemed to be satisfactory (as outlined i | etter dated 13 January 2012).

Table 1 also identifies actions that will br@ ite in compliance with Conditions A1 and A5 of the
Development Permit No SPDEQ105 cifically the TEP has actions relating to:

» Provision of dust control m asures
» Provision of an extendﬁ\o(d building to store the concentrates in an enclosed building;
such as watering and truck wash down facilities;

» Use of dust control K
= Use and incor| n Of housekeeping checklist and procedures into the Site Based Management
temise concentrate management actions; and

« Development aid implementation of an air quality monitoring program to assess actual performance
of concentrate management related actions and thereby feedback inte management practices and
potential infrastructure requirements,

* This document is in a draft and not a final issued form. The contents of this draft desument including any opinlons, conclugions or recomm endati
contained in or which may be implied from this draft document must not in any way whatscever be relled upen. GHD reserves the right, at any tin
with or without notice, to amend, mod|fy or retract any part or all of the draft document Including any oplnions, conelusions, or recommendations
contained therein. Unauthorised use of this draft document in any form whatscever is strictly prohibited. To the maximum extent permitted by law

GHD disclaims any respongibility for liabllity howsoever arising from or in connection with this draft document.
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Table 1 Transitional Environmental Program

Dhjective

Actions

How Action praventsior mihimises
potential environmental harm

Dellvery date

Milestons

Responsibility

Achieve compliance 1 Develop and submit to the DERM a pollution abatement plan Permanent A pollution abatement plan will minimise  Submit ptan to DERM by 31 Receipt of a satisfactory Ostojic Group General
with development for the site. Key details of the pollution abatement plan follow or prevent any mineral concentrate May 2012 pollution abatement plan ~ Manager (GM)
gt;lt::;" ;::“ of below. SN ;:::ﬂ::g dust emissions from leaving Design and Installation . by the DERM
. T & §y oo - eted by 31 March 2013 Ongoing compliance with
gg%gfogﬁo e FiRll tMay 223 Pollution shatement
« I g1 plan (longer term) (refer
L e A9 L. _ o R X " below for specifics)
. %{a) . A housekeeping procedure, including a regular cleaning Permanent  The regular housekeeping proc nx :R May 2012 Housekeaping procedure  Site Manager or
! 5 ‘program, for the continual removal of mineral concentrate will ensure that any potential in place Supervisor
splllage and cleaning of the place. contaminants such as mineral
concentrates which are spilled on
are cleaned up and are not rgleased to
the environment, ousekeaping
procedure will col nt structural
and procedu cl site aimed
at ensuring fygiti emissions and
mineral con do not pollute the
o . surroul nment,
\/fl 1) Provision of dust control measures and monitoring devices at  Permanent ropri ust control measures will 20 Septernber 2012 Dust controls and Site Manager or
necessary openings of the mineral concentrate storage shed. en: that airbome transfer of mineral monitors in place Supervisor
e outside of mineral storage
/Ny is minimised.
v
1) Instalation and operation of dust suppression measures such  Pe ust suppression measures will ensure 30 September 2012 Installation and operation ~ Group Business HSEQ
/ as walering systems, that during transferring of mineral - of dust suppression and Compliance
concentrates from trucks to railway measures such as Manager
wagons, any release of mineral watering systems will be
concentrates fo the atmosphere, land or undertaken
water will be minimisad,
1(d) Installation and operation of truck washing faclities Permanent  Truck washing facilities will ensure that 31 March 2013 Instaltation and ope@ﬁon Site Ma‘nager or
cleaning trucks leaving the site. trucks leaving the site are clean and Gy M 2R of fnick washing faciliies  Supervisor
\ thus their external suifaces are free from  <*/ i 4 e for cleaning trucks leaving
potential contaminants. This will ensure the site
& that the chance of mineral concentrates
leaving the site on trucks is minimised,
?i_my A land remediation plan covering ai minated by Permanent A land remediation plan yvill ensurethat 31 Oclober 2012 A land remediation plan Group Business HSEQ
mineral concentrates. areas pgtenjlally contaminated are covering areas and Compliance
appropriately remediated and contaminated by mineral  Manager
consequently these areas of concentrates will be
contamination cannot spread to the developed
extarnal environment.
* This document is in a draft and not a final msued form. The of this draft {uding any opinians, orr dat]
contained In of which may be Implied from this draft document must not in any way whatsoever be refed wpon, GHD ressrves the right, ai any tin
with or without notice, $ amend, modiy or retract any part or all of the draft document including any opinlens, | L OrF
i f this draft o t in any form whats. ] !Hembp;nhlhﬂud. To the maxfmum extent permitted b law
1 g hi L -
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Actions

Typeiol

How Action prevents on minimises Delivary datd

flilestons |

Rosgonsibiity

Brticn potential envirbnmental farm
10 Update Site Based Management Pfan fo reflect or Permanent Updating the SBMP will ensure thatitis 31 May 2012 Update Site Baged Gmoup Business HSEQ
incorporate the above pollution abatement plan, consistent with the pollution abatement Management Plan to and Compliance
plan and that the requirements of each reflect orincorporate the  Manager
are implemented on site. above pollution
abatement plan
Achieve compliance 2 Design and implement monthly a.mblént a%r!qualﬂy and dust Permanent The ambient air quality and dust 30 November 2012 Monthly ambient alr Ostojic Group General
with development deposition momtorlng pfogram on e, Key tasks for this are deposition monitoring program will quality and dust Manager (GM) and
condition A1 of outl' n L ensure, as far &s is reasonably deposition monitoring Group Business HSEQ
Development o practicable, that fugitive dust emission Q program in place and first  and Compliance
Approval (DA) " do not leave the site and impact on monthly report submitted  Manager
SPDE01054018 extemal environment including it to DERM
or comrercial locations.
4

2(a) Commission consultant or appropriate qualified person to Permanent  Commi pert will ensure 30 June 2012 Commission .Corlsultant to Group Business HSEQ
prepare the monitoring program. that oring program is prepared prepare monitoring and Compliance

todppeghridte industry standards. program Manager

2(b) Order, purchase and construct relevant monitoring stations Permanent Muni i stations will ensure thatthe 30 September 2012 Mon!toﬁng equipment Group Business HSEQ
where applicable. nnl program utilises appropriate obtained and Compliance

Manager
2(c) Undertake monthly monitoring as identified in the program. onthly monitoring will ensure that 31 October 2012 Monitoring program in Site quager and

fugitive dust emissions are checked place Supervisor
regularly and therefore allow Oslojic
Group to ensure that fugitive dust

V emissions are not impacting on the
external environment including sensitive

0 or commercial locations.
2(d) Report results of monitoring program te DER NnoMIy Permanent  Provision of the monitoring resuits will 30 November 2012 First monthly reporting Group Business HSEQ
basis. enable the DERM to satisfy itself that submitted to DERM and Gompliance
& Ostojic Group is complying with this Manager
transitional environmental program and
it's General Environmental Duty.

2(e) Incorporate program into Site Based Management Plan (link  Permanent Updating the SBMP will ensure thatitis 30 Seplember 2012 Incorporate program inte Group Business HSEQ
results to review of site operations and where reasonable, consistent with the ambient air quality Site Based Management  and Compliance
practicable and with approval, modify activities to reduce any and dust deposition monitoring program Plan Manager
risks of fugitive dust emissions). and that the requirements of each are

implemented on site.

* Thiz documantie in a draft and net a final lsaued form. The contents of this draft document veluding any opinlons, conciislons of recommendath
contained in or which may be implied from this draft document muat nat in any way whatsoever be relied upan. GHD reservea the right, at any fin
with or without notice, to amend, morlfy or retract any part or aR of the drait document inchuding any opinions,
contalned therain. Unautheris ed use of this draft di in any form is atrictly prohibRed. To the maxfmum mm permitted by Isw
GHD disclaims any responsIbity for labiltty howsoever atising from of i connectioh with this draft documeant,
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o

Ghbjactive Actions Haow Attion preyents or minimises Delivery date Milestone " Rasponsibility

potential environmental hatm

Achieve compliance 3 Extension of existing shed in accordance with concept drawing Permanent  Extension of the sheds in accordance 31 May 2014. Sheds have been Ostojic Group Generat
with development numbers 1A and 1B attached at Appendix D, with concept drawing numbers 1A and extended in accordance Manager (GM) and
corydition AS of 18 will provide greater on site enclosed with Appendix D Group Business HSEQ
Development storage capacity. This will reduce the and Compliance
Appraval (DA) potential for mineral concentrates to Manager
SPDE01054010 . (FaLs escape from the: site.
3(a) Commigkion odnsullam_t\:"-i)loduoe:detaﬂed design of building Permanent Designing the buildings so that storage, e 2012 Consultant commissioned  Oslojic Group General
-+, 7 exiensiofs as far asreasondbly-practicable so that storage, loading and unloading of mineral to undertake detailed Manager (GM) and
v 7 |6hding and unloading of mineral concentrates are enclosed concentrates is undertaken in encl design of building Group Business HSEQ
Sle o atall times. buildings will reduce the potential for extension and Compliance
1 o mineral concentrates to escap e Manager
- - site, -, .
{ () Obtain necessary statutory approvals for site works o Permanent  Obtaining the necessary develgpment L 31 January 2012 Development Permits Group Business HSEQ
commence {including but not fimited to, Material Change of approvals will ensureghat uildings “‘3;]'-, Jupg > obtained and Compliance
Use and Operational Works permits). comply with relevapfla ™ ' Manager
3(e) Commission construction company to construct buildings and Permanent  Constructing uil so that 317 July 2013 Construction contractor Ostajic Group General
structures. storage, loadi nloading of - commissioned Manager (GM) or
mineral nt isundertakenin  J 1 AdAY 203 Chief Executive Officer
encloged will reduce the (CEOQ)
p ineral concentrates to
TO e site.
3(d) Carry out capital works. Permane arrying out capital works for the 31 May 2014 Capital works in place Group Business HSEQ
s so that storage, loading and and Compliance
cling of mineral concentrates is Manager
ndertaken in enclosed buildings will
reduce the potential for mineral
concentrates to escape from the site,
A g ]
3{e} Implement and maintain appropriate practices and procedur: Permanent  Implementing and maintafning As above Implementation and Site Mgnager or
on site. appropriate pracfices and procedures on maintenance of Supervisor
site will ensure that all that storage, appropriate practices and
{oading and unloading of mineral procedures on site
concentrates is undertaken within the
\ extended sheds outlined in concept
drawing numbers 1A and 1B.
3(n Urdate Site Based Management Plan t raéany new Permanent  Updating the SBMP will ensure that they  As above and 30 June 2013 SBMP updated Group Business HSEQ
capital works and improvements. incorporate any changes necessary as a and Compliance
result of the capital works to continue to Manager
minimise or ideally prevent potential
environmental harm.
* This document i in 2 draft and not a fnal lssued form. The of this draft el any opini ions or recomm endatl
contained in or which may be implied from thia draft document must not in any way whatsocver be relled upon. GHD reserves the tight, at any tin
with or without notice, to amend, modify or retract any part or all of the draft decument including any oplnions, conclusk oF
contained therein. Unauthoriaed use of this draft in any form whats = yirictly p . To the i extent by law
GHD dieclaims any responsibBly for llabilty howsoever arising from of in connection with this draft dacument.
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3.2 Compliance and Performance Reporting

The following dates are based on completion of the works in the TEP by 31 May 2014. Itis noted that
should all relevant statutory development approvals be obtained earlier, actions and the TEP may be
completed ahead of the delivery date.

3.21 Periodic Reporting on Compliance and P,hrfoi‘rniancg '

The progress of the TEP will be monitored by 6stoj":ic E&J‘hgi%dcriquefﬁed in 8-monthly reports to DERM.
« Clearly ic‘:,lentffv fgea'c,h TEP action and its status;

«  Advise of prbgram ;Serformance and meeting of perfonﬁance indica?gdelivery dates;
« If required advise of contingency or corrective actions required t@ T
« Include any monitoring results {including air quality analysis) or dat supporting TEP progress.

The report will: .

EP compiiance; and

The report will be submitted to DERM by the following date@

« 30 June 2012 %

« 5 January 2013

« 30 June 2013 @E
. 5Jan 2014 @\/

3.2.2 Final (Close Qut) Report
A final (close out) report will be grepared and submitted to DERM by 30 June 2014,

This report will inform DER compliance with the TEP has been achieved at the end of the TEP
regert will document how all requirements of conditions A1 and A5 of the

period (31 May 2014).
Development Appr o SPDE01054010 and general environmental duty are in compliance.

3.3 Term

Ostojic Group anticipates a maximum period of 24 months will be required to achieve the objectives of
this TEP. The final date for completion of the TEP is 31 May 2014.

* This document is in a draftand not a final issued form. The contents of this drafi document including any opinions, conclugions or recommendati
contained in or which may be implled from this draft document must not in any way whatsoever be refied upon, GHD reserves the right, at any tin
with or without notice, o amend, modify or retract any part or all of the draft document including any opinions, concluslons, or recommendations
contained therein. Unauthorised use of this draft documentin any form whatsoever is strictly prohibited. To the maximum extent permitted by law
GHD disclaims any responsibility for liability howsoever arising from or in connection with this draft document.
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